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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live Fire T&E

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

Total Program Element 554.993 121.008 196.737 155.254 -   155.254 123.970 63.337 54.620 50.031 Continuing Continuing
1803: Ship Contract Design 57.929 28.282 17.876 18.912 -   18.912 19.761 18.178 19.059 19.324 Continuing Continuing
2465: LHA(R) FLT Design and
Total Ship Integration

163.122 21.439 33.729 30.813 -   30.813 23.260 13.196 4.882 6.760 Continuing Continuing

3133: Ship to Shore Connectors
Contract Design

92.512 2.398 0.876 0.069 -   0.069 3.800 3.606 3.681 1.540 Continuing Continuing

3137: SSC Construction 75.691 48.564 130.394 89.888 -   89.888 56.784 7.042 4.113 2.267 Continuing Continuing
3179: CVN-79 Total Ship
Integration

114.919 18.718 11.187 11.927 -   11.927 16.573 16.223 18.555 15.749 Continuing Continuing

4007: CVN 21 LFT&E 50.820 1.607 2.675 3.645 -   3.645 3.792 5.092 4.330 4.391 Continuing Continuing
MDAP/MAIS Code(s): 223,333,P303

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
This Program Element (PE) directly supports the Navy's Shipbuilding Plan by providing for the development of engineering, programmatic and acquisition
documentation including ship specifications (including performance specifications) and contractual documentation associated with acquisition of Navy ships. This PE
also supports the Congressionally mandated Live Fire Test and Evaluation (LFT&E) program for new ship designs.

Contract Design has traditionally been the engineering development of the technical and contractual definition of the ship design (including ship specifications and
drawings) to a level of detail sufficient for shipbuilders to make a sound estimate of the construction cost and schedule. Additionally, the contract design package
developed under this PE has provided the technical baseline from which the Navy selects the shipbuilder who then develops the detail design package required to
support the construction and eventual delivery of the ship. This PE also supports the development of design methodologies/tools which facilitate and optimize the
transition from ship design documents to efficient production of new ships and ship conversions, and supports engineering planning and ship affordability studies.

Under Acquisition Reform for new design ships, traditional distinct phasing of the design process has been replaced with a continuous concurrent engineering
Integrated Product and Process Development (IPPD) process extending through and after contract award. This serves to maintain the focus of multi-discipline teams
consisting of the government,
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shipbuilder, system programs, and suppliers. Government/Industry Integrated Product Team(s) (IPTs) will utilize the IPPD process to develop the design in an
Integrated Product and Data Environment (IPDE). The design approach is part of an acquisition strategy that is based on commercial practices and incorporates a
phased technical definition.

B. Program Change Summary ($ in Millions) FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Previous President's Budget 121.089 196.737 184.183 -   184.183
Current President's Budget 121.008 196.737 155.254 -   155.254
Total Adjustments -0.081 0.000 -28.929 -   -28.929

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 1.592 0.000
• SBIR/STTR Transfer -1.673 0.000
• Program Adjustments 0.000 0.000 -28.003 -   -28.003
• Rate/Misc Adjustments 0.000 0.000 -0.926 -   -0.926

Change Summary Explanation
Added FY 12 funding for cruiser cracking study and Afloat Forward Staging Base (AFSB) contract design efforts. Reduced FY 12 LHA design efforts and SSC
construction efforts to fund AFSB contract design efforts. Reduced FY 14 CVN 79 Total Ship Integration funding and SSC Construction funding to properly phase
program requirements in accordance with expenditures.
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COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

1803: Ship Contract Design 57.929 28.282 17.876 18.912 -   18.912 19.761 18.178 19.059 19.324 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
CG and DDG Modernization:
The major effort is the engineering development of the technical and contractual definition of the ship's design (e.g. ship specifications and drawings), with sufficient
details for the planning yard to make a sound estimate of cost and schedule. It also serves as the technical definition from which the planning yard develops the
detailed design and testing package required to build and test the ship. It provides the Navy with a digital, ship design knowledge base, including lessons learned,
required to ensure that a proper development, analysis and evaluation can be conducted of any current or future planned.
Another area this project funds is the development of specific Navy ship criteria and standards for newly developed technologies. Additionally, as new laws are passed,
new safety regulations and environmental criteria are developed and other legal/Congressional requirements identified, this project funds the translation into Navy ship
design criteria
and standards. This project also funds the translation of the traditional Ship Specifications into performance-based criteria, which supports the development of design
methodologies/tools which facilitate and optimize the transition from ship design documents to ship alterations. This project also supports ship survivability studies,
superstructure integrity analysis, developmental and operational testing, gun weapon system software integration and next generation Machinery Control System
(MCS) software integration.

DON Energy Initiative - Hybrid Electric Drive
This project includes an increment for the DON Energy Initiative related to the DDG 51 Hybrid Electric Drive to reduce DDG 51 Class ship energy consumption and
increase mission effectiveness through longer time on station.  This project supports propulsion at low ship speeds without the need for LM 2500 main engines. Fuel
savings from the Hybrid Electric Drive system will be achieved by utilizing fewer gas turbines for propulsion and ship service power generation while also loading gas
turbines generators at a more efficient operating load. Provides critical foundation for SECNAV and CNO objectives to achieve greater Navy-wide energy security.

Mobile Landing Platform (MLP) Afloat Forward Staging Base (AFSB) - contract design and related technical support leading to detail design and construction. The
AFSB variant of the MLP will include additional accommodations, aviation and hangar space, additional logistics and UNREP capability (receive only) and additional
C4I capability to support future missions.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: Ship Contract Design

Articles:
5.985

0
4.826

0
3.579

0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
FY 2012 Accomplishments:
For DDGs, specific efforts include, but are not limited to Technical Data Package development, Detailed Design Products,
Engineering Analysis, feasibility studies, and topside analysis, related to the next generation Advanced Capability Build, and next
generation MCS software integration.

For CG's, specific efforts include, but are not limited to, developmental and operational test event planning, feasibility studies, and
detailed design products to facilitate the CG class reaching expected service life.
FY 2013 Plans:
For DDGs, specific efforts include, but are not limited to Engineering Analysis, developmental and operational test events and
planning, feasibility studies, structural analysis for hull integrity, and topside analysis related to the next generation Advanced
Capability Build and next generation MCS software integration.

For CG's, specific efforts include aluminum cracking studies, superstructure repair planning, sustainment studies and new
alteration development to ensure CGs are able to reach expected service life.
FY 2014 Plans:
For DDGs, specific efforts include, but are not limited to Engineering Analysis, developmental and operational test events and
planning, feasibility studies, structural analysis for hull integrity, and topside analysis related to the next generation Advanced
Capability Build and next generation MCS software integration.

For CG's, specific efforts include aluminum cracking studies, superstructure repair planning, sustainment studies and new
alteration development to ensure CGs are able to reach expected service life.
Title: Ship Contract Design- Afloat Forward Staging Base

Articles:
FY 2012 Accomplishments:
Contract award for MLP AFSB contract design and technical support.

8.000
0

0.000 0.000

Title: DON Energy Initiative
Articles:

Description: Beginning in FY 2011, this project includes an increment for the DON Energy Initiative related to the DDG 51 Hybrid
Electric Drive (HED) to reduce DDG 51 Class ship energy consumption and increase mission effectiveness through longer time on
station.

14.297
0

13.050
2

15.333
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
FY 2012 Accomplishments:
Contract award for detailed design including Machinery Control System (MCS) integration and long-lead-time-material for the
Engineering Development Model's (EDM).
FY 2013 Plans:
Two EDMs further MCS integration development, initiate environmental qualification testing, initiate training, Integrated Logistic
Support (ILS), and ship integration design development.
FY 2014 Plans:
Complete MCS integration development and environmental qualification testing. Continued training, Integrated Logistic Support
(ILS), and ship integration design development.

Accomplishments/Planned Programs Subtotals 28.282 17.876 18.912

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• OPN 0900: DDG Modernization 126.373 452.371 285.999 285.999 517.702 469.890 530.225 801.286 Continuing Continuing
• OPN 0960: CG Modernization 557.503 101.000 10.539 10.539 79.058 10.992 0.000 0.000 0.000 1,424.737
• WPN 4223: CG Modernization 46.533 1.591 1.990 1.990 0.025 0.017 0.029 0.013 0.000 151.614
• OPN 0140: Hybrid Electric Drive 0.000 0.000 16.956 16.956 46.009 47.003 47.862 48.711 Continuing Continuing
• NDSF 0401: MPF MLP
Acquisition

400.000 38.000 134.920 134.920 0.000 0.000 0.000 0.000 0.000 572.920

• SCN 3039: MLP 4 AFSB 0.000 0.000 524.000 524.000 0.000 0.000 0.000 0.000 0.000 524.000
Remarks

D. Acquisition Strategy
A full and open competition with a Fixed Price Incentive Fee Contract awarded  for the development, qualification, and delivery of the Engineering Development Models
(EDM) Hybrid Electric Drive (HED) and the initial HED production shipsets for the DDG 51 Fleet Modernization Program.

MLP AFSB:  The first MLP AFSB will be modified after start of construction with the AFSB changes using NDSF funds.  The second ship will be awarded as a MLP
AFSB using SCN.

E. Performance Metrics
CG:
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Aluminum sensitization study to determine the lifetime until sensitization for aluminum alloys and stress and buckling analysis of the CG 52 Class ship structure,
and develop proposed fatigue fixes in the high stress areas to produce a technical report with modifications or improvements to the ship that may be necessary to
preclude cracking in the areas of concern. Evaluation of composite patch and development of composite patch installation procedures as a method for repairing cracks.
Development of ultrasonic impact treatment guidance as a method for repairing cracks.  Evaluation of different coating that can prevent cracking and different aluminum
alloys that are sensitization resistant.

DDG Modernization:
DT/OT for ACB12/TI12 DDGM. Additional efforts for DDG Mod include design and development for next generation MCS software integration, and the design/
development of a technical correction/solution for stanchion cracking at frame 299 Flight IIA.

Hybrid Electric Drive (HED) DON Energy Initiative:
Successful completion of Engineering Development Model (EDM) and complete fielding of First Article (FA) including contract award, design, manufacturing, and
delivery.  Successful completion of Factory Acceptance Test (FAT) and performance testing in Land Based Engineering Site (LBES).  Commencement, completion,
delivery and installation of Low Rate Initial Production (LRIP) units. Achieve fuel efficiency and increase on-station time.
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Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

CG Mod Electronics
Systems Eng C/CPAF Lockheed:Martin,

Moorestown, NJ 17.413 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

DON Energy Initiative -
OEM C/FPIF TBD:TBD 9.746 13.568 Sep 2012 12.550 Jul 2013 13.000 Dec 2013 -   13.000 Continuing Continuing Continuing

DON Energy Initiative WR
NSWC/
SSES:Philadelphia,
PA

2.400 0.729 Apr 2012 0.500 May 2013 2.333 Dec 2013 -   2.333 0.000 5.962  

Engineering Developement
and Design TBD TBD:TBD 0.000 1.085 Jan 2013 0.000 0.000 -   0.000 0.000 1.085  

Preliminary and Contract
Design TBD NASSCO:San Diego,

CA 0.000 6.500 Jan 2013 0.000 0.000 -   0.000 0.000 6.500  

Subtotal 29.559 21.882 13.050 15.333 0.000 15.333

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DDG/CGM Program /
Engineering Spt WR NSWC/DD:Dahlgren,

VA 4.016 0.360 Feb 2012 0.000 0.000 -   0.000 Continuing Continuing Continuing

DDGM Program/
Engineering Spt / HED Various SUPSHIP/

BATH:Bath, ME 2.011 0.000 0.816 Dec 2012 1.320 Dec 2013 -   1.320 Continuing Continuing Continuing

DDG/CGM Program /
Engineering Spt C/CPAF CSC/BAE:Hampton,

VA 4.713 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

DDG/CGM Program /
Engineering Spt WR SPAWARSYSCEN:Charleston,

SC 1.397 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

CGM Program /
Engineering Spt WR NRL:Washington,

DC 0.617 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

CGM Program /
Engineering Spt C/CPAF

JJMA/
ALION:Washington,
DC

2.428 0.519 Feb 2012 0.000 0.000 -   0.000 Continuing Continuing Continuing
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Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DDG/CGM Program /
Engineering Spt C/CPAF

Lockheed
Martin:Moorestown,
NJ

0.000 0.000 0.000 0.000 -   0.000 0.000 0.000  

DDG/CGM Program /
Engineering Spt WR NSWC/PHD:Port

Hueneme, CA 1.560 1.329 Feb 2012 0.000 0.000 -   0.000 Continuing Continuing Continuing

Integrated Logistics
Support TBD CSC:Washington DC 0.000 0.085 Jan 2013 0.000 0.000 -   0.000 0.000 0.085  

CGM/DDG Program /
Engineering Spt WR COMOPTEVFOR:Norfolk,

VA 0.030 0.390 Feb 2012 0.000 0.000 -   0.000 Continuing Continuing Continuing

DDG/HED Program /
Engineering Spt WR

NSWC/
SSES:Philadelphia,
PA

4.400 0.500 Feb 2012 0.730 May 2013 0.885 Dec 2013 -   0.885 Continuing Continuing Continuing

HED C/CPAF L3:New York, NY 1.048 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

CG Program / Engineering
Spt WR

NSWC/
BETHESDA:Bethesda,
MD

2.690 2.439 Feb 2012 3.180 Dec 2012 1.000 Dec 2013 -   1.000 Continuing Continuing Continuing

CG Program / Engineering
Spt Various

SUPSHIP/
PASCAGOULA:Pascagoula,
MS

3.437 0.448 Feb 2012 0.100 Dec 2012 0.374 Dec 2013 -   0.374 Continuing Continuing Continuing

Subtotal 28.347 6.070 4.826 3.579 0.000 3.579

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Operational T&E TBD CSC:Washington DC 0.000 0.035 Jan 2013 0.000 0.000 -   0.000 0.000 0.035  
Live Fire T&E TBD CSC:Washington DC 0.000 0.100 Jan 2013 0.000 0.000 -   0.000 0.000 0.100  

Developmental T&E TBD COTF/MCOTEA/
CSC:DC & Virginia 0.000 0.105 Jan 2013 0.000 0.000 -   0.000 0.000 0.105  

Subtotal 0.000 0.240 0.000 0.000 0.000 0.000 0.000 0.240
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Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Defense Aquisition
Workforce Various Not Specified:Not

Specified 0.023 0.000 0.000 0.000 -   0.000 0.000 0.023  

Program Mgmt Support TBD CSC:Washington DC 0.000 0.090 Jan 2013 0.000 0.000 -   0.000 0.000 0.090  
Subtotal 0.023 0.090 0.000 0.000 0.000 0.000 0.000 0.113

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 57.929 28.282 17.876 18.912 0.000 18.912

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 1803
CGM Baseline 2 Mod Design 1 2012 1 2013
CGM Baseline 3 Mod Design 1 2012 4 2013
CG Class Design 1 2012 4 2018
DDG Technical Insertion 12 Mod Design 1 2012 4 2013
DDG Technical Insertion 16 Mod Design 1 2012 3 2018
Hybrid Electric Drive Contract Design and Production 4 2012 4 2018
Hybrid Electric Drive Engineering Development Model Contract Option Award 4 2013 4 2013
Hybrid Electric Drive Engineering Development Model Delivery 4 2014 4 2014
CG Deliveries (CG 57,55,62,60,59) 1 2012 3 2014
DDGM Deliveries (DDG 53,65,52,51,69,57,79,80,83) 1 2013 3 2018
Hybrid Electric Drive Contract Design Award 4 2012 4 2012
DDG Class Design 1 2012 4 2018
MLP AFSB Contract Design Award 2 2013 2 2013
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COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

2465: LHA(R) FLT Design and
Total Ship Integration

163.122 21.439 33.729 30.813 -   30.813 23.260 13.196 4.882 6.760 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
This project provides the contract design, development and testing efforts for the Amphibious Assault Ship Replacement Program LHA(R). The LHA (R) is a ship
construction program designed to: (1) provide a functional replacement for the Amphibious Assault Ships which begin reaching the end of their extended service
lives after FY11 (2) be a key platform in the Amphibious Readiness Group (ARG) of the future and (3) provide for an affordable and sustainable amphibious ship
development program. LHA(R) ships will provide forward presence and power projection as an integral part of Joint, inter-agency, and multi-national maritime
expeditionary forces. Additionally, LHA(R) will be designed to operate for sustained periods in transit to and operations in an Amphibious Objective Area to include the
embarkation, deployment, and landing of a Marine Landing Force in an assault by helicopters and tilt rotors (MV-22) supported by Joint Strike Fighters (F-35B).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: LHA (R) FLT 0 Design and Total Ship Integration - LHA 6

Articles:
FY 2012 Accomplishments:
LHA 6 Completed update to the Test and Evaluation Master Plan (TEMP).
LHA 6 Continued Development Testing (DT) and Operational Test and Evaluation (OT&E) preparations.
LHA 6 Continued evaluating the interoperability data supporting Key Performance Parameters (KPP).
LHA 6 Initiated Final Vulnerability Assessment Report (VAR).
LHA 6 Initiated Total Ship Survivability Trial (TSST) preparations.
FY 2013 Plans:
LHA 6 Continue Development Testing (DT) and Operational Test and Evaluation (OT&E) preparations.
LHA 6 Continue evaluating the interoperability data supporting Key Performance Parameters (KPP).
LHA 6 Continue Final Vulnerability Assessment Report (VAR).
LHA 6 Continue Total Ship Survivability Trial (TSST) preparations.
FY 2014 Plans:
LHA 6 Complete Development Testing (DT).
LHA 6 Continue Operational Test and Evaluation (OT&E).

2.508
0

4.319
0

10.846
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
LHA 6 Continue evaluating the interoperability data supporting Key Performance Parameters (KPP).
LHA 6 Continue Final Vulnerability Assessment Report (VAR).
LHA 6 Continue Total Ship Survivability Trial (TSST) preparations.
Title: LHA (R)  FLT 1 Design and Total Ship Integration - LHA 8

Articles:
FY 2012 Accomplishments:
LHA 8 Continued Capability Development Document (CDD) and Concepts of Operations (CONOPS) preparations.
LHA 8 Initiated Preliminary Design efforts.
LHA 8 Initiated development of Milestone Documents.
LHA 8 Initiated Operational Test and Evaluation (OT&E) preparations.
LHA 8 Initiated Test and Evaluation Master Plan (TEMP) Refresh for Flight 1.
LHA 8 Initiated Early Industry Involvement.
LHA 8 Prepared Gate Reviews.
LHA (R)/NMSIC Continued Concept studies including Modeling and Simulation efforts for Marine Corps Systems Integration.
FY 2013 Plans:
LHA 8 Complete Preliminary Design.
LHA 8 Complete Early Industry Involvement.
LHA 8 Finalize Capability Development Document (CDD) and Concepts of Operations (CONOPS) preparations.
LHA 8 Continue development of Milestone Documents.
LHA 8 Continue Operational Test and Evaluation (OT&E) preparations.
LHA 8 Continue Test and Evaluation Master Plan (TEMP) Refresh for Flight 1.
LHA 8 Continue Gate Reviews.
LHA 8 Initiate Contract Design.
LHA 8 Initiate Operational Assessment efforts for Flight 1.
LHA (R)/NMSIC Continue Concept studies including Modeling and Simulation efforts for Marine Corps Systems Integration.
FY 2014 Plans:
LHA 8 Complete Contract Design.
LHA 8 Complete Test and Evaluation Master Plan (TEMP) Refresh for Flight 1.
LHA 8 Complete Operational Assessment efforts for Flight 1.
LHA 8 Continue development of Milestone Documents.
LHA 8 Continue Operational Test and Evaluation (OT&E) preparations.
LHA 8 Continue Gate Reviews.

18.931
0

29.410
0

19.967
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
2465: LHA(R) FLT Design and Total Ship
Integration

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
LHA 8 Issue Advance Procurement RFP.
LHA (R)/NMSIC Continue Concept studies including Modeling and Simulation efforts for Marine Corps Systems Integration.

Accomplishments/Planned Programs Subtotals 21.439 33.729 30.813

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• SCN/3041: LHA(R) Ships 1,999.191 0.000 0.000 0.000 77.912 239.679 1,598.942 2,399.474 0.000 10,610.963
• SCN/5300: Completion of Prior
Year Shipbuilding Programs

0.000 156.685 37.700 37.700 0.000 0.000 0.000 0.000 0.000 208.695

Remarks

D. Acquisition Strategy
Acquisition strategy signed February 7, 2005 approved strategy for sole source to Northrop Grumman Shipbuilding (NGSB) (Now Huntington Ingalls Industries, Inc.)
to incorporate previous LHD engineering, design and producibility lessons-learned into LHA(R). Advanced Procurement (AP) contract for Long Lead-Time Material
(LLTM) procurement and engineering support awarded July 05 with continuation of these efforts in FY06 prior to award of Detail Design and Construction (DD&C)
contract on 1 June 2007.The AP contract was subsumed by the FPI DD&C contract.

LHA 7 DD&C contract awarded on May 31, 2012.

LHA 8  reincorporates the well deck. AP starts in 2015 to support FY17 DD&C award.

E. Performance Metrics
Successfully achieve Initial Operational Capability, successfully complete Operational Test and Milestone Reviews.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
2465: LHA(R) FLT Design and Total Ship
Integration

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Ship Design WR NSWC:Various 93.309 4.616 Feb 2012 0.000 0.000 -   0.000 0.000 97.925  
Ship Design C/CPFF HII:Pascagoula, MS 4.819 0.200 Feb 2012 0.000 0.000 -   0.000 Continuing Continuing Continuing
Ship Design TBD TBD:Various 0.000 4.639 Dec 2011 21.061 Dec 2012 11.838 Dec 2013 -   11.838 4.000 41.538  

Special Studies WR NSWC:Panama City,
FL 2.700 2.100 May 2012 2.500 Dec 2012 2.582 Dec 2013 -   2.582 8.000 17.882  

Subtotal 100.828 11.555 23.561 14.420 0.000 14.420

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR JITC:Fort Huachuca,

AZ 3.303 0.290 Feb 2012 0.331 Dec 2012 0.307 Dec 2013 -   0.307 0.300 4.531  

Operational Test &
Evaluation WR

OPTEVFOR/
MCOTEA:Norfolk,
VA/Quantico, VA

6.955 1.890 Dec 2011 1.193 Dec 2012 5.659 Dec 2013 -   5.659 13.090 28.787  

Live Fire Test & Evaluation WR NSWC:Carderock,
MD 43.863 4.650 Dec 2011 6.295 Dec 2012 6.080 Dec 2013 -   6.080 5.600 66.488  

Subtotal 54.121 6.830 7.819 12.046 0.000 12.046 18.990 99.806

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management C/CPFF Alion:Washington,
DC 7.830 2.954 Jun 2012 2.249 Dec 2012 4.247 Dec 2013 -   4.247 3.750 21.030  

Travel Various
Navsea
Travel:Washington,
DC

0.332 0.100 Feb 2012 0.100 Dec 2012 0.100 Dec 2013 -   0.100 0.200 0.832  

Defense Acquisition
Workforce Various Various:Various 0.011 0.000 0.000 0.000 -   0.000 0.000 0.011  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
2465: LHA(R) FLT Design and Total Ship
Integration

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 8.173 3.054 2.349 4.347 0.000 4.347 3.950 21.873

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 163.122 21.439 33.729 30.813 0.000 30.813

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
2465: LHA(R) FLT Design and Total Ship
Integration

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 2465
LHA 6 Developmental Testing
LHA 6 Operational Testing
LHA 6 Vulnerabilty Assessment Report (VAR)
LHA 8 Requirements Trade Studies
LHA 8 Capability Development Document
(CDD) Update
LHA 8 Preliminary Design/Contract Design
LHA 8 Modeling and Simulation Efforts
LHA 8 Early Industry Involvement
LHA 8 Gate Reviews
LHA 8 Operational Assessment Event
LHA 8 Issue Advance Procurement RFP
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
2465: LHA(R) FLT Design and Total Ship
Integration

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2465
LHA 6 Developmental Testing 1 2012 4 2014
LHA 6 Operational Testing 1 2012 2 2016
LHA 6 Vulnerabilty Assessment Report (VAR) 1 2012 4 2016
LHA 8 Requirements Trade Studies 1 2012 4 2013
LHA 8 Capability Development Document (CDD) Update 1 2012 4 2013
LHA 8 Preliminary Design/Contract Design 1 2012 4 2014
LHA 8 Modeling and Simulation Efforts 1 2012 4 2018
LHA 8 Early Industry Involvement 4 2012 4 2014
LHA 8 Gate Reviews 4 2012 2 2014
LHA 8 Operational Assessment Event 1 2013 1 2013
LHA 8 Issue Advance Procurement RFP 3 2014 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3133: Ship to Shore Connectors Contract
Design

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

3133: Ship to Shore Connectors
Contract Design

92.512 2.398 0.876 0.069 -   0.069 3.800 3.606 3.681 1.540 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
Ship to Shore Connector (SSC) - This project provides the Preliminary and Contract design and Class test efforts for the SSC Program. The SSC program provides
the capability to rapidly move assault forces within the littoral operational environment to accomplish Unified Command Plan (UCP) missions and ensures the Joint
Force Commander's (JFCDR's) ability to conduct amphibious operations and operate over the high water mark, including movement over ice, mud, rivers, swamps,
and marshes. This project provides for the Systems Development and Demonstration package required for the solicitation for Detail Design and Construction and test
of the initial article. Class Test and evaluation of components and systems will also be completed under this project. SSC provides the functional replacement for the
LCAC Class of ships, which begin reaching extended service life in 2015. This project also encompasses those tasks required to develop the contract and technical
data package necessary to support the procurement of the SSC Test and Training craft, including, but not limited to engineering support, programmatic and program
support, logistics support, manpower and program related studies. The Test and Training craft and first production craft (Craft 101), which will be operationally fielded,
are funded in RDT&E under this PE, Project 3137.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: Ship to Shore Connector (Contract Des)

Articles:
FY 2012 Accomplishments:
Continue Class Test and Evaluation program including Test Planning and Coordination, Interoperability Testing, Vulnerability
Assessment Report (VAR), Live Fire Test and Evaluation (LFT&E) Paper Studies, Surrogate tests, and LFT&E Document
Coordination.
FY 2013 Plans:
Continue Class Test and Evaluation program including Test Planning and Coordination,  Interoperability Testing, Vulnerability
Assessment Report (VAR), Live Fire Test and Evaluation (LFT&E) Paper Studies, Surrogate tests, conduct Technical Readiness
Review (TRR) and Operational Assessment (OA), TEMP and LFT&E Management plan updates and LFT&E Document
Coordination.
FY 2014 Plans:

2.398
0

0.876
0

0.069
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3133: Ship to Shore Connectors Contract
Design

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Continue Class Test and Evaluation program including Test Planning and Coordination,  Interoperability Testing, Vulnerability
Assessment Report (VAR), Live Fire Test and Evaluation (LFT&E) Paper Studies, Surrogate tests, TEMP and LFT&E
Management plan updates and LFT&E Document Coordination.

Accomplishments/Planned Programs Subtotals 2.398 0.876 0.069

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• RDT&E,N 3137: SSC
Construction

48.564 130.394 89.888 89.888 56.784 7.042 4.113 2.267 0.000 414.743

• SCN 5112: Ship to Shore
Connector

0.000 0.000 0.000 0.000 90.948 231.459 287.446 392.200 Continuing Continuing

Remarks

D. Acquisition Strategy
The Test and Training craft and first production craft will be procured and constructed with RDT&E funds.  The Test and Training craft Detail Design contract includes
options for construction of the T&T craft and additional production craft (Craft 101).

E. Performance Metrics
Begin Test and Evaluation Master Plan (TEMP) updates.  Begin Developmental Testing Phase B and Operational Testing Phase B.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3133: Ship to Shore Connectors Contract
Design

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Ship Design C/CPFF CSC:Washington,
DC 14.330 0.000 0.000 0.000 -   0.000 0.000 14.330  

Preliminary/Contract
Design Various Various:Various 31.140 0.000 0.000 0.000 -   0.000 0.000 31.140  

System Engineering Various Various:Various 6.241 0.000 0.000 0.000 -   0.000 0.000 6.241  
Subtotal 51.711 0.000 0.000 0.000 0.000 0.000 0.000 51.711

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Support WR NSWC PCD:Panama
City, FL 4.636 0.000 0.000 0.000 -   0.000 0.000 4.636  

Software Development Various Various:Various 2.219 0.000 0.000 0.000 -   0.000 0.000 2.219  
Integrated Logistics
Support WR NSWC:Various 3.365 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Studies & Analyses TBD Various:Various 5.705 0.006 Dec 2011 0.055 Oct 2012 0.004 Oct 2013 -   0.004 0.000 5.770  
Subtotal 15.925 0.006 0.055 0.004 0.000 0.004

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test &
Evaluation Various Various:Various 0.033 0.394 Dec 2011 0.000 0.000 -   0.000 0.000 0.427  

Operational Test &
Evaluation Various Various:Various 1.601 0.351 Dec 2011 0.316 Nov 2012 0.065 Oct 2013 -   0.065 Continuing Continuing Continuing

Live Fire Test & Evaluation Various Various:Various 3.834 1.497 Dec 2011 0.505 Nov 2012 0.000 -   0.000 Continuing Continuing Continuing
Subtotal 5.468 2.242 0.821 0.065 0.000 0.065
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3133: Ship to Shore Connectors Contract
Design

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Contractor Engineering
Support C/CPFF

CSC/
Alion:Washington,
DC

9.323 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Government Engineering
Support WR NSWC:Various 3.689 0.000 0.000 0.000 -   0.000 0.000 3.689  

Program Management
Support Various Various:Various 6.120 0.000 0.000 0.000 -   0.000 0.000 6.120  

Travel Various
NAVSEA
Travel:Washington,
DC

0.150 0.150 Mar 2012 0.000 0.000 -   0.000 0.000 0.300  

Defense Acquisition
Workforce Various Various:Various 0.126 0.000 0.000 0.000 -   0.000 0.000 0.126  

Subtotal 19.408 0.150 0.000 0.000 0.000 0.000

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 92.512 2.398 0.876 0.069 0.000 0.069

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3133: Ship to Shore Connectors Contract
Design

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 3133
Development Test/Operational Test B (DT/
OT-B)
Detail Design & Construction (DD&C) Award
Defense Acquisition Board (DAB Review/
Acquisition Milestone B
Capabilities Production Document (CPD)
Critical Design Review (CDR)
Operational Assessment (OA)
Low Rate Iniital Production (LRIP) Approval
Acquisition Milestone C
Program Review (PR) (FY16)
Development Test/Operational Test C (DT/
OT-C)
Development Test/Operational Test D (DT/
OT-D)
Program Review (PR) (FY17)
Integrated Developmental Test/Operational
Test
Operational Test Readiness Review (OTRR)
Integrated Operational Test and Evaluation
(IOT&E)
Full Rate Production (FRP) Program Review
(PR) (FY18)
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3133: Ship to Shore Connectors Contract
Design

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3133
Development Test/Operational Test B (DT/OT-B) 4 2012 1 2015
Detail Design & Construction (DD&C) Award 4 2012 4 2012
Defense Acquisition Board (DAB Review/Acquisition Milestone B 3 2012 3 2012
Capabilities Production Document (CPD) 4 2013 4 2014
Critical Design Review (CDR) 2 2014 2 2014
Operational Assessment (OA) 3 2014 3 2014
Low Rate Iniital Production (LRIP) Approval 1 2015 1 2015
Acquisition Milestone C 1 2015 1 2015
Program Review (PR) (FY16) 1 2016 1 2016
Development Test/Operational Test C (DT/OT-C) 1 2015 4 2018
Development Test/Operational Test D (DT/OT-D) 1 2015 4 2018
Program Review (PR) (FY17) 2 2017 2 2017
Integrated Developmental Test/Operational Test 2 2017 4 2018
Operational Test Readiness Review (OTRR) 2 2018 2 2018
Integrated Operational Test and Evaluation (IOT&E) 3 2018 3 2018
Full Rate Production (FRP) Program Review (PR) (FY18) 4 2018 4 2018
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3137: SSC Construction

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

3137: SSC Construction 75.691 48.564 130.394 89.888 -   89.888 56.784 7.042 4.113 2.267 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
This project funds the Ship to Shore Connector (SSC) Engineering & Manufacturing Development phase which includes Detail Design and Construction, Integrated
Logistics Support (ILS), Government Furnished Equipment (GFE), Program support, and Outfitting and Post Delivery for the first two crafts. The lead craft will be
maintained as a test and training platform throughout its life cycle. The second craft (Craft 101) will be available to support IOT&E as needed, but will be a fleet asset
after delivery. The SSC program provides the capability to rapidly move assault forces within the littoral operational environment to accomplish Unified Command
Plan (UCP) missions, and ensures the Joint Force Commander's (JFCDR's) ability to conduct amphibious operations and operate over the high water mark, including
movement over ice, mud, rivers, swamps and marshes.   The SSC program provides the functional replacement for the LCAC Class of ships, which begin reaching
extended service life in 2015.

TEST AND TRAINING CRAFT:

Plans/Basic Construction:
TOTAL 227.9 (FY14 37.1)
Change Orders:
TOTAL 18.7 (FY14 8.5)
Electronics
TOTAL 8.3 (FY14 .4)
HM&E:
TOTAL 32.3 (FY14 7.8)
Other Support:
TOTAL 46.0 (FY14 6.4)
Ordnance
Total 0.0 (FY14 0.0)
Post Delivery/Outfitting:
TOTAL 4.2 (FY14 0.0)
Ship Total:
TOTAL 337.4 (FY14 60.2)
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3137: SSC Construction

CRAFT 101:
Basic Construction
TOTAL 51.0 (FY14 15.3)
Change Orders:
TOTAL 2.2 (FY14 1.1)
Electronics:
TOTAL: 2.2 (FY14 .1)
HM&E
TOTAL: 3.8 (FY14 0.0)
Other Support
TOTAL: 15.9(FY14 13.2)
Ordnance
TOTAL 0.0 (FY14 0.0)
Post Delivery/Outfitting
TOTAL 2.2 (FY14 0.0)
Ship Total:
TOTAL 77.3 (FY14 29.7)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: SSC Construction

Articles:
FY 2012 Accomplishments:
Milestone B approval; Award Detail Design and Construction Contract; Begin Detail Design and Construction planning efforts
including software development and procurement of Contractor Furnished Equipment (CFE) Long Lead Time Material (LLTM) for
the test and training craft.
FY 2013 Plans:
Continue Detail Design and Construction planning efforts; award contract option for Craft 101 and begin LLTM procurement and
production planning.
FY 2014 Plans:
Continue Detail Design and Construction planning efforts; complete Craft 101 LLTM procurement and production planning; begin
fabrication of Craft 101

48.564
0

130.394
1

89.888
0

Accomplishments/Planned Programs Subtotals 48.564 130.394 89.888
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3137: SSC Construction

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• RDT&E,N 3133: Ship to Shore
Connectors Contract Design

2.398 0.876 0.069 0.069 3.800 3.606 3.681 1.540 Continuing Continuing

• SCN 5112: Ship to Shore
Connector

0.000 0.000 0.000 0.000 90.948 231.459 287.446 392.200 Continuing Continuing

Remarks

D. Acquisition Strategy
The first two craft will be designed and constructed with RDT&E funds. The Test and Training Craft (Craft 100) Detail Design and Construction contract includes options
for follow craft to be procured with RDT&E and SCN funds.

E. Performance Metrics
Award options for follow on craft (Craft 101) and SCN funded craft
Deliver Test and Training Craft (Craft 100)
Deliver Craft 101
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3137: SSC Construction

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test & Trng Craft Ship
Design C/CPFF Alion:Washington,

DC 2.670 6.190 Sep 2012 3.250 Oct 2012 4.748 Oct 2013 -   4.748 0.000 16.858  

Test & Trng Craft Detail
Design/Construction C/FPIF Textron:New

Orleans, LA 69.230 15.860 Jul 2012 66.080 Oct 2012 37.061 Oct 2013 -   37.061 0.000 188.231  

Test & Trng Craft
Government Furnished
Equipment (GFE)

Various Various:Various 0.210 5.410 Sep 2012 1.490 Oct 2012 1.800 Oct 2013 -   1.800 0.000 8.910  

Test & Trng Craft Change
Orders C/FPIF Textron:New

Orleans, LA 0.000 0.600 Jul 2012 5.330 Oct 2012 8.460 Oct 2013 -   8.460 0.000 14.390  

Craft 101 Ship Design C/CPFF Alion:Washington,
DC 0.000 0.000 2.900 Oct 2012 0.000 -   0.000 0.000 2.900  

Craft 101 LLTM &
Construction Planning C/FPIF Textron:New

Orleans, LA 0.000 0.000 21.160 Mar 2013 15.180 Oct 2013 -   15.180 0.000 36.340  

Craft 101 Government
Furnished Equipment Various Various:Various 0.000 0.000 3.060 Mar 2013 0.070 Oct 2013 -   0.070 0.000 3.130  

Craft 101 Change Orders C/FPIF Textron:New
Orleans, LA 0.000 0.000 1.120 Mar 2013 1.080 Oct 2013 -   1.080 0.000 2.200  

Subtotal 72.110 28.060 104.390 68.399 0.000 68.399 0.000 272.959

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Craft 101 Studies and
Analysis Various Various:Various 0.000 0.000 1.760 Oct 2012 1.856 Oct 2013 -   1.856 0.000 3.616  

Test & Trng Craft
Integrated Logistics
Support

WR NSWC:Various 0.520 4.590 Aug 2012 5.410 Oct 2012 0.000 -   0.000 0.000 10.520  

Craft 101 Integrated
Logistics Support WR NSWC:Various 0.000 0.000 0.000 6.020 Oct 2013 -   6.020 0.000 6.020  

Craft 100 Studies and
Analysis Various Various:Various 0.000 1.620 Aug 2012 6.280 Oct 2012 3.770 Oct 2013 -   3.770 0.000 11.670  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3137: SSC Construction

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.520 6.210 13.450 11.646 0.000 11.646 0.000 31.826

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test & Trng Craft
Construction Test Program Various Various:Various 0.050 2.190 Dec 2012 1.850 Oct 2012 1.742 Oct 2013 -   1.742 Continuing Continuing Continuing

Subtotal 0.050 2.190 1.850 1.742 0.000 1.742

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test & Trng Craft
Contractor Engineering
Support

C/CPFF
CSC/
Alion:Washington,
DC

2.710 7.160 Jul 2012 7.394 Jun 2013 1.810 Jun 2014 -   1.810 0.000 19.074  

Travel Various Various:Various 0.000 0.060 Jul 2012 0.060 Oct 2012 0.060 Oct 2013 -   0.060 0.000 0.180  
Test & Trng Craft
Government
EngineeringSupport

WR NSWC:Various 0.301 4.884 Aug 2012 3.250 Oct 2012 0.910 Oct 2013 -   0.910 0.000 9.345  

Craft 101 Contractor
Engineering Services C/CPFF Alion:Washington,

DC 0.000 0.000 0.000 2.871 Oct 2013 -   2.871 0.000 2.871  

Craft 101 Government
Engineering Services WR NSWC:Various 0.000 0.000 0.000 2.450 Oct 2013 -   2.450 0.000 2.450  

Subtotal 3.011 12.104 10.704 8.101 0.000 8.101 0.000 33.920

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 75.691 48.564 130.394 89.888 0.000 89.888
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3137: SSC Construction

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3137: SSC Construction

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 3137
Defense Acquisiton Board (DAB) Review/
Acquisition Milestone B
Test and Training Craft DD&C Contract
Award
Test and Training Craft Detail Design
Craft 101 Option Award
Craft 101 LLTM & Plng
Capabilities Production Document (CPD)
Critical Design Review (CDR)
Production Readiness Review (PRR)
Test and Training Craft Construction (Start
Fab)
Craft 101 Construction
Low Rate Initial Production (LRIP) Approval
Acquisition Milestone C
Program Review (PR) (FY16)
Test and Training Craft Delivery
Test and Training Craft Post Delivery Test
and Trials (PDT&T)
Program Review (PR) (FY17)
Craft 101 Delivery
Craft 101 Post Delivery Test and Trials
(PDT&T)
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3137: SSC Construction

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Full Rate Production (FRP) Program Review
(PR) (FY18)
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3137: SSC Construction

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3137
Defense Acquisiton Board (DAB) Review/Acquisition Milestone B 3 2012 3 2012
Test and Training Craft DD&C Contract Award 4 2012 4 2012
Test and Training Craft Detail Design 4 2012 3 2014
Craft 101 Option Award 1 2013 1 2013
Craft 101 LLTM & Plng 1 2013 1 2013
Capabilities Production Document (CPD) 4 2013 4 2014
Critical Design Review (CDR) 2 2014 2 2014
Production Readiness Review (PRR) 3 2014 3 2014
Test and Training Craft Construction (Start Fab) 3 2014 1 2017
Craft 101 Construction 3 2014 4 2017
Low Rate Initial Production (LRIP) Approval 1 2015 1 2015
Acquisition Milestone C 1 2015 1 2015
Program Review (PR) (FY16) 1 2016 1 2016
Test and Training Craft Delivery 1 2017 1 2017
Test and Training Craft Post Delivery Test and Trials (PDT&T) 1 2017 2 2018
Program Review (PR) (FY17) 2 2017 2 2017
Craft 101 Delivery 4 2017 4 2017
Craft 101 Post Delivery Test and Trials (PDT&T) 4 2017 2 2018
Full Rate Production (FRP) Program Review (PR) (FY18) 4 2018 4 2018
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3179: CVN-79 Total Ship Integration

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

3179: CVN-79 Total Ship
Integration

114.919 18.718 11.187 11.927 -   11.927 16.573 16.223 18.555 15.749 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
Development and related testing of CVN 78 Class aircraft carrier specific technologies, the infusion of the ship technology base into existing and future aircraft
carriers, and the potential realization of subsystem design  capabilities not currently feasible.  This project also funds the Contract Design efforts for the CVN 79.
This project transitions the minimum sustaining technologies required to address obsolescence, critical survivability shortfalls as  identified in CVN 78 Class testing,
future requirements, and technologies which did not mature in time to support the  CVN 78.  All systems developed in this project have the potential to support
emerging requirements and other promising systems technologies for insertion into new aircraft carrier designs.  The emphasis is directed toward developing
ship  hull, mechanical, propulsion, electrical, aviation, warfare systems, and combat support systems, sub-systems and  components to maintain aircraft carrier
affordability, manpower requirements, survivability, and operational capabilities and to meet the requirements of existing and pending regulations and statutes critical
to the operation of future aircraft carriers.  This project also encompasses those tasks required to develop the contract data package necessary to support CVN 79
procurement, including, but not limited to, engineering support, programmatic and program support, logistics support, modeling and simulation, manpower and program
related studies, and design support systems, such as the Integrated Digital Environment.  In addition, this project focuses on significant procurement and life cycle cost
reduction compared to the first ship of the class.  Cost reductions are sought, developed and implemented in the areas of design, labor and material.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: CVN-79 Total Ship Integration

Articles:
FY 2012 Accomplishments:
FY 12 accomplishments included development and implementation of Business Case Analyses (BCA's) that resulted in reduced
procurement and life cycle costs for CVN 79.  BCA's implemented in FY 12 included the following: changing from hydraulic to
electric aircraft elevators, removal of the Captain's gig and Admiral's barge, elimination of vinyl tile in non-essential spaces,
elimination of decorative bulkheads and ships dress lighting, and replacing two paint coatings with one coat in foam-filled voids.

Other efforts included developing advanced material buy strategies that allowed the shipbuilder to purchase full ship sets of
expensive items, (i.e. A/C plants), instead of buying only when needed during the construction cycle.  This approach allowed for
significantly reduced procurement costs for those items.  Conducted an analysis of CVN 79 construction units (super lifts), and

18.718
0

11.187
0

11.927
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3179: CVN-79 Total Ship Integration

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
evaluated opportunities to increase pre-outfitting of those units to reduce labor costs.  Reviewed and optimized the outfitting of 59
super lifts, resulting in significant man-hour savings.

Continued CVN 78 Class shock, vibration, and electromagnetic interference (EMI) analysis efforts.  Efforts supported the overall
CVN 78 Class by validating the shock robustness and EMI compliance of components per the ship specification.
FY 2013 Plans:
Continue processing cost reduction ideas into BCA's and implementing BCA's into the cost model, thereby reducing the overall
procurement cost of the ship.  Multiple cost reduction ideas that challenge the ship specification will be further analyzed and
developed into BCA's in FY13 and include the following:  deletion of shipboard liquid oxygen plant, deletion of the pull test on
lifting pads, deleting the requirement to demonstrate manual operation of stores elevators, deleting the requirement for aircraft tow
bar stowage, and removal of the requirement for a helium storage system.  Other more complex changes will also be worked on in
FY13, including the deletion of SPN 46, deleting the fire insulation from the hangar bay and deleting the arc fault detection system
on the ship.
FY 2014 Plans:
Conduct an analysis of GFE obsolescence prior to installation on the ship.  Other projects include continuation of affordability
efforts through analysis of build practices and identification of optimized build strategies based on lessons learned from CVN 78.
Continuation of super lift reviews will identify further opportunities to move work out of the dry-dock and back onto the platen or
component fabrication shops, reducing construction time and cost.

Conduct an analysis of warfare system GFE.  Projects in this area include the following:  GFI review and comment (Schedule A-
C input), Aviation LI-ION battery locker requirements analysis and aviation fuels operational sequencing system review.  Continue
efforts to fully integrate all aviation and land combat systems on ship with increased efficiency to support the warfighter.

Accomplishments/Planned Programs Subtotals 18.718 11.187 11.927

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• RDTEN/0605312N: Project Units
2208, 4004

58.163 97.534 74.641 74.641 39.740 43.340 40.650 39.234 Continuing Continuing

• RDTEN/0603570N: Propulsion
Plant Development (PU 2692)

65.808 62.020 57.499 57.499 56.693 0.000 0.000 0.000 0.000 1,526.874
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3179: CVN-79 Total Ship Integration

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• SCN/2001: Carrier Replacement
Program

554.798 608.195 944.866 944.866 1,834.072 1,918.441 2,539.826 2,954.419 Continuing Continuing

• SCN/5300: Completion of Prior
Year Shipbuilding Programs

0.000 0.000 588.100 588.100 729.000 0.000 0.000 0.000 0.000 1,317.100

Remarks

D. Acquisition Strategy
The CVN 78 is the first ship of the CVN 78 Class of aircraft carriers designed to replace USS ENTERPRISE and the ships of the NIMITZ Class.  The CVN 78 class
will feature a new nuclear propulsion and electrical generation/distribution system, new electromagnetic aircraft launching system (EMALS), advanced arresting gear
(AAG) system, all electric auxiliaries, warfare system improvements, survivability enhancements, improved weapons handling, and improved aircraft servicing.  These
design features will result in lower manpower and total ownership costs as compared to the NIMITZ Class.  Additionally, the following war fighting benefits will be
realized:  increased sortie generation rate, improved ship self-defense capability, increased launch and recovery capability/flexibility, increased operational availability,
and increased flexibility to support future upgrades.

E. Performance Metrics
Successfully complete system development efforts for designated new and modified shipboard system, including developmental test and evaluation documents.
Successfully complete design related activities associated with integration of new and modified shipboard systems into the ship, including developmental test and
evaluation documentation.   Successfully perform system design and analysis studies.  Successfully support design integration and analysis.  Successfully complete
or support feasibility and tradeoff studies on new and modified shipboard systems, technologies, and proposed modifications. Studies shall include requirements
and engineering analysis; identification of subsystem, integration, and logistics impacts; cost estimates; analysis of construction schedule impacts; and conduct/
support of shipchecks.  Successfully provide Manpower Workload Analysis associated with design and policy activities, and with integration of new and modified
system/equipment.  Successfully complete the development of multiple Business Case Analyses (BCAs) that demonstrate technology, process, requirements and/or
infrastructure improvements that will reduce the man hours (or equivalent material costs) for CVN 79 Construction.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3179: CVN-79 Total Ship Integration

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Total Ship Integration C/CPAF HII:VA 66.112 12.921 Dec 2011 7.797 Dec 2012 3.121 Nov 2013 -   3.121 Continuing Continuing Continuing

Total Ship Integration WR NSWC
Carderock:MD 11.962 0.150 Nov 2011 0.000 0.711 Nov 2013 -   0.711 Continuing Continuing Continuing

Total Ship Integration WR NSWC Dahlgren:VA 7.400 0.411 Nov 2011 0.000 1.052 Nov 2013 -   1.052 Continuing Continuing Continuing

Total Ship Integration WR NAWCAD Pax
River:MD 3.210 0.373 Nov 2011 0.000 1.185 Nov 2013 -   1.185 Continuing Continuing Continuing

Total Ship Integration WR SPAWAR:SD 2.812 0.337 Nov 2011 0.000 0.288 Nov 2013 -   0.288 Continuing Continuing Continuing

Total Ship Integration C/CPFF NAVSEA
SEAPORT:DC 13.154 3.309 Nov 2011 3.390 Jan 2013 4.021 Nov 2013 -   4.021 Continuing Continuing Continuing

Total Ship Integration C/CPAF Raytheon:MA 4.633 0.825 Dec 2011 0.000 1.549 Dec 2013 -   1.549 Continuing Continuing Continuing
Total Ship Integration WR SSC Charleston:SC 0.232 0.038 Dec 2011 0.000 0.000 -   0.000 0.000 0.270  
Total Ship Integration C/CPFF SAIC:VA 0.551 0.000 0.000 0.000 -   0.000 0.000 0.551  

Subtotal 110.066 18.364 11.187 11.927 0.000 11.927

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Operational Test &
Evaluation C/CPFF FISC:VA 0.000 0.181 Oct 2011 0.000 0.000 -   0.000 0.000 0.181  

Developmental Test &
Evaluation WR CARDEROCK:MD 4.549 0.173 Oct 2011 0.000 0.000 -   0.000 0.000 4.722  

Developmental Test &
Evaluation WR NUWC

NEWPORT:RI 0.123 0.000 0.000 0.000 -   0.000 0.000 0.123  

Subtotal 4.672 0.354 0.000 0.000 0.000 0.000 0.000 5.026
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3179: CVN-79 Total Ship Integration

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Defense Acquisition
Workforce Various Various:Mis 0.181 0.000 0.000 0.000 -   0.000 0.000 0.181  

Subtotal 0.181 0.000 0.000 0.000 0.000 0.000 0.000 0.181

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 114.919 18.718 11.187 11.927 0.000 11.927

Remarks
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3179: CVN-79 Total Ship Integration
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
3179: CVN-79 Total Ship Integration

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3179
CVN 79 DAB PR 4 2013 4 2013
CVN 80 DAB PR 4 2017 4 2017
Milestone C 4 2018 4 2018
Propulsion Plant 1 2012 4 2015
EMALS SDD Complete 2 2015 2 2015
AAG TRR 2 (IT) 2 2012 2 2012
Integrated Tests 1 (IT-1) 1 2012 1 2013
Integrated Tests 2 (IT-2) 1 2013 3 2016
Integrated Tests 3 (IT-3) 3 2016 2 2017
Integrated Tests 4 (IT-4) 2 2017 4 2018
Initial Operational Test & Evaluation - Phase 1 (OT-C1) 1 2017 3 2018
Initial Operational Test & Evaluation - Phase 2 (OT-C2) 4 2017 4 2018
Initial Operational Test & Evaluation - Phase 3 (OT-C3) 3 2018 4 2018
CVN 78 Ship Launch 4 2013 4 2013
CVN 78 Ship Delivery 4 2015 4 2015
CVN 78 Initial Operational Capability (IOC) 2 2017 2 2017
CVN 79 Construction Contract Award 4 2013 4 2013
CVN 80 GFE LLTM Contract Award 1 2016 1 2016
CVN 80 Construction Contract Award 1 2018 1 2018
CVN 79 SCN Full Funding 1 2013 4 2018
CVN 80 SCN Full Funding 1 2018 4 2018
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
4007: CVN 21 LFT&E

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

4007: CVN 21 LFT&E 50.820 1.607 2.675 3.645 -   3.645 3.792 5.092 4.330 4.391 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
This project encompasses Live Fire Test and Evaluation (LFT&E) efforts for the CVN 78 Class. Title 10, US Code, Section 2366, CVN 21 Operational Requirements
Document (ORD) and the CVN 78 Class Test and Evaluation Master Plan (TEMP) 1610, prescribe requirements for LFT&E. The purpose of LFT&E is to evaluate
covered systems in a realistic combat environment before proceeding beyond low-rate initial production. Since the application of the survivability testing required by
10 USC 2366 to a CVN 78 Class ship would be unreasonably expensive and impractical, the Secretary of Defense waived the live fire testing requirement in 2004 and
submitted a certification of that determination to Congress. The CVN 78 Class LFT&E Management Plan details the testing, modeling and simulation, and engineering
analyses that are being used to determine whether CVN 78 Class ships will be able to survive and carry out their missions against the threat weapons identified in
the Surface Ship Capstone System Threat Assessment Report (CSTAR) that are likely to be encountered in combat. The results of these tests and analyses are
documented in periodic Vulnerability Assessment Reports (VARs).

The CVN 78 Class VAR 3 was completed in the summer of 2007 and the CVN 78 Class VAR 4 is scheduled to be completed in FY 14.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: CVN 21 LFT&E

Articles:
FY 2012 Accomplishments:
Continued the Ship Vulnerability Model (SVM) analyses and the Damage Scenario-Based Engineering Analyses (DSBEAs) for
VAR 4. Began documenting these analyses for VAR 4.  Completed the CVN 78 Magazine Fire Protection System (Detection and
Suppression) Test Reports. Completed the CVN 78 LFT&E Management Plan, Revision B.
FY 2013 Plans:
Complete the DSBEAs and continue the SVM analyses and documentation for VAR 4. Work with Huntington Ingalls Industries,
Newport News Shipbuilding (HII-NNS) to increase the fidelity of the CVN 78 structural Finite Element Model (FEM) in order to
improve the accuracy of the Modeling and Simulation (M&S) results of the CVN 78's response to Underwater Explosive (UNDEX)
events.  Using these M&S results, begin the CVN 78 Analytical Bridge analyses.
FY 2014 Plans:

1.607
0

2.675
0

3.645
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
4007: CVN 21 LFT&E

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Complete VAR 4 and route for signature. Continue the Analytical Bridge analyses of the CVN 78's response to UNDEX events,
including Verification and Validation of the M&S results. Begin planning for the CVN 78 Total Ship Survivability Trial (TSST).

Accomplishments/Planned Programs Subtotals 1.607 2.675 3.645

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• RDTEN/0603512N: Project Units
2208, 4004

58.163 97.534 74.641 74.641 39.740 43.340 40.650 39.234 Continuing Continuing

• RDTEN/0603570N: Propulsion
Plant Development (PU 2692)

65.808 62.020 57.499 57.499 56.693 0.000 0.000 0.000 0.000 1,526.874

• SCN/2001: Carrier Replacement
Program

554.798 608.195 944.866 944.866 1,834.072 1,918.441 2,539.826 2,954.419 Continuing Continuing

• SCN/5300: Completion of Prior
Year Shipbuilding Programs

0.000 0.000 588.100 588.100 729.000 0.000 0.000 0.000 0.000 1,317.100

Remarks

D. Acquisition Strategy
The CVN 78 is the first ship of the CVN 78 Class of aircraft carriers designed to replace USS ENTERPRISE and the ships of the NIMITZ Class.  The CVN 78 will
feature a new nuclear propulsion and electrical generation/distribution system, new electromagnetic aircraft launching system (EMALS), advanced arresting gear (AAG)
system, all electric auxiliaries, warfare system improvements, survivability enhancements, improved weapons handling, and improved aircraft servicing.  These design
features will result in lower manpower and total ownership costs as compared to the NIMITZ Class.  Additionally, the following war fighting benefits will be realized:
increased sortie generation rate, improved ship self-defense capability, increased launch and recovery capability/flexibility, increased operational availability, and
increased flexibility to support future upgrades.

E. Performance Metrics
Complete the update of the CVN 78 Class LFT&E Management Plan, Revision B and route for signature. Complete the refinement of the CVN 78 structural Finite
Element Model (FEM), in support of the Analytical Bridge analyses.  Successfully complete Vulnerability Assessment Report (VAR) 4.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
4007: CVN 21 LFT&E

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Live Fire Test & Evaluation WR NSWC
Carderock:MD 42.849 1.063 Oct 2011 2.263 Nov 2012 3.221 Nov 2013 -   3.221 Continuing Continuing Continuing

Live Fire Test & Evaluation C/CPAF HII:VA 7.961 0.544 Nov 2011 0.412 Dec 2012 0.424 Nov 2013 -   0.424 Continuing Continuing Continuing
Subtotal 50.810 1.607 2.675 3.645 0.000 3.645

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Defense Acquisition
Workforce TBD Various:Various 0.010 0.000 0.000 0.000 -   0.000 0.000 0.010  

Subtotal 0.010 0.000 0.000 0.000 0.000 0.000 0.000 0.010

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 50.820 1.607 2.675 3.645 0.000 3.645

Remarks



UNCLASSIFIED

PE 0604567N: Ship Contract Design/ Live Fire T&E UNCLASSIFIED
Navy Page 44 of 45 R-1 Line #114

Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
4007: CVN 21 LFT&E
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604567N: Ship Contract Design/ Live
Fire T&E

PROJECT
4007: CVN 21 LFT&E

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 4007
CVN 79 DAB PR 4 2013 4 2013
CVN 80 DAB PR 4 2017 4 2017
Milestone C 4 2018 4 2018
Propulsion Plant 1 2012 4 2015
EMALS SDD Complete 2 2015 2 2015
AAG TRR 2 (IT) 2 2012 2 2012
Integrated Tests 1 (IT-1) 1 2012 1 2013
Integrated Tests 2 (IT-2) 1 2013 3 2016
Integrated Tests 3 (IT-3) 3 2016 2 2017
Integrated Tests 4 (IT-4) 2 2017 4 2018
Initial Operational Test & Evaluation - Phase 1 (OT-C1) 1 2017 3 2018
Initial Operational Test & Evaluation - Phase 2 (OT-C2) 4 2017 4 2018
Initial Operational Test & Evaluation - Phase 3 (OT-C3) 3 2018 4 2018
CVN 78 Ship Launch 4 2013 4 2013
CVN 78 Ship Delivery 4 2015 4 2015
CVN 78 Initial Operational Capability (IOC) 2 2017 2 2017
CVN 79 Construction Contract Award 4 2013 4 2013
CVN 80 GFE LLTM Contract 1 2016 1 2016
CVN 80 Construction Contract Award 1 2018 1 2018
CVN 79 SCN Full Funding 1 2013 4 2018
CVN 80 SCN Full Funding 1 2018 4 2018





0604567N_5_PB_2014.xml

 
     
         
             0604567N
             Ship Contract Design/ Live Fire T&E
             114
             223,333,P303
             2014
             PB
             2013-04
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             5
             System Development & Demonstration (SDD)
             
                 554.993
                 121.008
                 196.737
                 155.254
                 155.254
                 123.970
                 63.337
                 54.620
                 50.031
                 Continuing
                 Continuing
            
             This Program Element (PE) directly supports the Navy's Shipbuilding Plan by providing for the development of engineering, programmatic and acquisition documentation including ship specifications (including performance specifications) and contractual documentation associated with acquisition of Navy ships. This PE also supports the Congressionally mandated Live Fire Test and Evaluation (LFT&E) program for new ship designs.

Contract Design has traditionally been the engineering development of the technical and contractual definition of the ship design (including ship specifications and drawings) to a level of detail sufficient for shipbuilders to make a sound estimate of the construction cost and schedule. Additionally, the contract design package developed under this PE has provided the technical baseline from which the Navy selects the shipbuilder who then develops the detail design package required to support the construction and eventual delivery of the ship. This PE also supports the development of design methodologies/tools which facilitate and optimize the transition from ship design documents to efficient production of new ships and ship conversions, and supports engineering planning and ship affordability studies.

Under Acquisition Reform for new design ships, traditional distinct phasing of the design process has been replaced with a continuous concurrent engineering Integrated Product and Process Development (IPPD) process extending through and after contract award. This serves to maintain the focus of multi-discipline teams consisting of the government,
shipbuilder, system programs, and suppliers. Government/Industry Integrated Product Team(s) (IPTs) will utilize the IPPD process to develop the design in an Integrated Product and Data Environment (IPDE). The design approach is part of an acquisition strategy that is based on commercial practices and incorporates a phased technical definition.
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                             Rate/Misc Adjustments
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                 Added FY 12 funding for cruiser cracking study and Afloat Forward Staging Base (AFSB) contract design efforts. Reduced FY 12 LHA design efforts and SSC construction efforts to fund AFSB contract design efforts. Reduced FY 14 CVN 79 Total Ship Integration funding and SSC Construction funding to properly phase program requirements in accordance with expenditures.
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                         Continuing
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         CG and DDG Modernization:
The major effort is the engineering development of the technical and contractual definition of the ship's design (e.g. ship specifications and drawings), with sufficient details for the planning yard to make a sound estimate of cost and schedule. It also serves as the technical definition from which the planning yard develops the detailed design and testing package required to build and test the ship. It provides the Navy with a digital, ship design knowledge base, including lessons learned, required to ensure that a proper development, analysis and evaluation can be conducted of any current or future planned. 
Another area this project funds is the development of specific Navy ship criteria and standards for newly developed technologies. Additionally, as new laws are passed, new safety regulations and environmental criteria are developed and other legal/Congressional requirements identified, this project funds the translation into Navy ship design criteria
and standards. This project also funds the translation of the traditional Ship Specifications into performance-based criteria, which supports the development of design methodologies/tools which facilitate and optimize the transition from ship design documents to ship alterations. This project also supports ship survivability studies, superstructure integrity analysis, developmental and operational testing, gun weapon system software integration and next generation Machinery Control System (MCS) software integration.

DON Energy Initiative - Hybrid Electric Drive
This project includes an increment for the DON Energy Initiative related to the DDG 51 Hybrid Electric Drive to reduce DDG 51 Class ship energy consumption and increase mission effectiveness through longer time on station.  This project supports propulsion at low ship speeds without the need for LM 2500 main engines. Fuel savings from the Hybrid Electric Drive system will be achieved by utilizing fewer gas turbines for propulsion and ship service power generation while also loading gas turbines generators at a more efficient operating load. Provides critical foundation for SECNAV and CNO objectives to achieve greater Navy-wide energy security.

Mobile Landing Platform (MLP) Afloat Forward Staging Base (AFSB) - contract design and related technical support leading to detail design and construction. The AFSB variant of the MLP will include additional accommodations, aviation and hangar space, additional logistics and UNREP capability (receive only) and additional C4I capability to support future missions.
                         
                             
                                 Ship Contract Design
                                 
                                     
                                         5.985
                                         0
                                         
						For DDGs, specific efforts include, but are not limited to Technical Data Package development, Detailed Design Products, Engineering Analysis, feasibility studies, and topside analysis, related to the next generation Advanced Capability Build, and next generation MCS software integration.

For CG's, specific efforts include, but are not limited to, developmental and operational test event planning, feasibility studies, and detailed design products to facilitate the CG class reaching expected service life. 
					
                                    
                                
                                 
                                     
                                         4.826
                                         0
                                         
						For DDGs, specific efforts include, but are not limited to Engineering Analysis, developmental and operational test events and planning, feasibility studies, structural analysis for hull integrity, and topside analysis related to the next generation Advanced Capability Build and next generation MCS software integration.

For CG's, specific efforts include aluminum cracking studies, superstructure repair planning, sustainment studies and new alteration development to ensure CGs are able to reach expected service life. 
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                                         3.579
                                         0
                                         
					For DDGs, specific efforts include, but are not limited to Engineering Analysis, developmental and operational test events and planning, feasibility studies, structural analysis for hull integrity, and topside analysis related to the next generation Advanced Capability Build and next generation MCS software integration.

For CG's, specific efforts include aluminum cracking studies, superstructure repair planning, sustainment studies and new alteration development to ensure CGs are able to reach expected service life. 
				
                                    
                                
                            
                             
                                 Ship Contract Design- Afloat Forward Staging Base
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                                         0
                                         
						Contract award for MLP AFSB contract design and technical support.  

					
                                    
                                
                            
                             
                                 DON Energy Initiative
                                 Beginning in FY 2011, this project includes an increment for the DON Energy Initiative related to the DDG 51 Hybrid Electric Drive (HED) to reduce DDG 51 Class ship energy consumption and increase mission effectiveness through longer time on station.
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						Contract award for detailed design including Machinery Control System (MCS) integration and long-lead-time-material for the Engineering Development Model's (EDM). 
					
                                    
                                
                                 
                                     
                                         13.050
                                         2
                                         
						Two EDMs further MCS integration development, initiate environmental qualification testing, initiate training, Integrated Logistic Support (ILS), and ship integration design development. 
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					Complete MCS integration development and environmental qualification testing. Continued training, Integrated Logistic Support (ILS), and ship integration design development. 
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                         A full and open competition with a Fixed Price Incentive Fee Contract awarded  for the development, qualification, and delivery of the Engineering Development Models (EDM) Hybrid Electric Drive (HED) and the initial HED production shipsets for the DDG 51 Fleet Modernization Program.

MLP AFSB:  The first MLP AFSB will be modified after start of construction with the AFSB changes using NDSF funds.  The second ship will be awarded as a MLP AFSB using SCN.
                         CG:
Aluminum sensitization study to determine the lifetime until sensitization for aluminum alloys and stress and buckling analysis of the CG 52 Class ship structure, and develop proposed fatigue fixes in the high stress areas to produce a technical report with modifications or improvements to the ship that may be necessary to preclude cracking in the areas of concern. Evaluation of composite patch and development of composite patch installation procedures as a method for repairing cracks. Development of ultrasonic impact treatment guidance as a method for repairing cracks.  Evaluation of different coating that can prevent cracking and different aluminum alloys that are sensitization resistant. 

DDG Modernization:
DT/OT for ACB12/TI12 DDGM. Additional efforts for DDG Mod include design and development for next generation MCS software integration, and the design/development of a technical correction/solution for stanchion cracking at frame 299 Flight IIA. 

Hybrid Electric Drive (HED) DON Energy Initiative: 
Successful completion of Engineering Development Model (EDM) and complete fielding of First Article (FA) including contract award, design, manufacturing, and delivery.  Successful completion of Factory Acceptance Test (FAT) and performance testing in Land Based Engineering Site (LBES).  Commencement, completion, delivery and installation of Low Rate Initial Production (LRIP) units. Achieve fuel efficiency and increase on-station time.
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                                         TBD
                                         CSC
                                         Washington DC
                                         
                                             0.000
                                             
                                                 0.035
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.035
                                        
                                    
                                     
                                         Live Fire T&E
                                         TBD
                                         CSC
                                         Washington DC
                                         
                                             0.000
                                             
                                                 0.100
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         Developmental T&E
                                         TBD
                                         COTF/MCOTEA/CSC
                                         DC & Virginia
                                         
                                             0.000
                                             
                                                 0.105
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.105
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Defense Aquisition Workforce
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             0.023
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.023
                                        
                                    
                                     
                                         Program Mgmt Support
                                         TBD
                                         CSC
                                         Washington DC
                                         
                                             0.000
                                             
                                                 0.090
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.090
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2014PB_0604567N_1803_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 1803
                                 
                                     
                                         CGM Baseline 2 Mod Design
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         CGM Baseline 3 Mod Design
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         CG Class Design
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         DDG Technical Insertion 12 Mod Design
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         DDG Technical Insertion 16 Mod Design
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2018
                                            
                                        
                                    
                                     
                                         Hybrid Electric Drive Contract Design and Production
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Hybrid Electric Drive Engineering Development Model Contract Option Award
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Hybrid Electric Drive Engineering Development Model Delivery
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         CG Deliveries (CG 57,55,62,60,59)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         DDGM Deliveries (DDG 53,65,52,51,69,57,79,80,83)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2018
                                            
                                        
                                    
                                     
                                         Hybrid Electric Drive Contract Design Award
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         DDG Class Design
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         MLP AFSB Contract Design Award
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2465
                     LHA(R) FLT Design and Total Ship Integration
                     0
                     
                         163.122
                         21.439
                         33.729
                         30.813
                         30.813
                         23.260
                         13.196
                         4.882
                         6.760
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project provides the contract design, development and testing efforts for the Amphibious Assault Ship Replacement Program LHA(R). The LHA (R) is a ship construction program designed to: (1) provide a functional replacement for the Amphibious Assault Ships which begin reaching the end of their extended service lives after FY11 (2) be a key platform in the Amphibious Readiness Group (ARG) of the future and (3) provide for an affordable and sustainable amphibious ship development program. LHA(R) ships will provide forward presence and power projection as an integral part of Joint, inter-agency, and multi-national maritime expeditionary forces. Additionally, LHA(R) will be designed to operate for sustained periods in transit to and operations in an Amphibious Objective Area to include the embarkation, deployment, and landing of a Marine Landing Force in an assault by helicopters and tilt rotors (MV-22) supported by Joint Strike Fighters (F-35B).
                         
                             
                                 LHA (R) FLT 0 Design and Total Ship Integration - LHA 6
                                 
                                     
                                         2.508
                                         0
                                         
						LHA 6 Completed update to the Test and Evaluation Master Plan (TEMP).
LHA 6 Continued Development Testing (DT) and Operational Test and Evaluation (OT&E) preparations.
LHA 6 Continued evaluating the interoperability data supporting Key Performance Parameters (KPP).
LHA 6 Initiated Final Vulnerability Assessment Report (VAR).
LHA 6 Initiated Total Ship Survivability Trial (TSST) preparations. 

					
                                    
                                
                                 
                                     
                                         4.319
                                         0
                                         
						LHA 6 Continue Development Testing (DT) and Operational Test and Evaluation (OT&E) preparations.
LHA 6 Continue evaluating the interoperability data supporting Key Performance Parameters (KPP).
LHA 6 Continue Final Vulnerability Assessment Report (VAR).
LHA 6 Continue Total Ship Survivability Trial (TSST) preparations.

					
                                    
                                     
                                         10.846
                                         0
                                    
                                     
                                         10.846
                                         0
                                         
					LHA 6 Complete Development Testing (DT).
LHA 6 Continue Operational Test and Evaluation (OT&E).
LHA 6 Continue evaluating the interoperability data supporting Key Performance Parameters (KPP).
LHA 6 Continue Final Vulnerability Assessment Report (VAR).
LHA 6 Continue Total Ship Survivability Trial (TSST) preparations. 

				
                                    
                                
                            
                             
                                 LHA (R)  FLT 1 Design and Total Ship Integration - LHA 8
                                 
                                     
                                         18.931
                                         0
                                         
						LHA 8 Continued Capability Development Document (CDD) and Concepts of Operations (CONOPS) preparations.
LHA 8 Initiated Preliminary Design efforts.
LHA 8 Initiated development of Milestone Documents.
LHA 8 Initiated Operational Test and Evaluation (OT&E) preparations.
LHA 8 Initiated Test and Evaluation Master Plan (TEMP) Refresh for Flight 1.
LHA 8 Initiated Early Industry Involvement.
LHA 8 Prepared Gate Reviews.
LHA (R)/NMSIC Continued Concept studies including Modeling and Simulation efforts for Marine Corps Systems Integration. 
					
                                    
                                
                                 
                                     
                                         29.410
                                         0
                                         
						LHA 8 Complete Preliminary Design.
LHA 8 Complete Early Industry Involvement.
LHA 8 Finalize Capability Development Document (CDD) and Concepts of Operations (CONOPS) preparations.
LHA 8 Continue development of Milestone Documents.
LHA 8 Continue Operational Test and Evaluation (OT&E) preparations.
LHA 8 Continue Test and Evaluation Master Plan (TEMP) Refresh for Flight 1.
LHA 8 Continue Gate Reviews.
LHA 8 Initiate Contract Design.
LHA 8 Initiate Operational Assessment efforts for Flight 1.
LHA (R)/NMSIC Continue Concept studies including Modeling and Simulation efforts for Marine Corps Systems Integration. 
					
                                    
                                     
                                         19.967
                                         0
                                    
                                     
                                         19.967
                                         0
                                         
					LHA 8 Complete Contract Design.            
LHA 8 Complete Test and Evaluation Master Plan (TEMP) Refresh for Flight 1.
LHA 8 Complete Operational Assessment efforts for Flight 1.
LHA 8 Continue development of Milestone Documents.
LHA 8 Continue Operational Test and Evaluation (OT&E) preparations.
LHA 8 Continue Gate Reviews.
LHA 8 Issue Advance Procurement RFP.
LHA (R)/NMSIC Continue Concept studies including Modeling and Simulation efforts for Marine Corps Systems Integration. 
				
                                    
                                
                            
                        
                         
                             
                                 SCN/3041
                                 LHA(R) Ships
                                 
                                     1999.191
                                     0.000
                                     0.000
                                     0.000
                                     77.912
                                     239.679
                                     1598.942
                                     2399.474
                                     0.000
                                     10610.963
                                
                            
                             
                                 SCN/5300
                                 Completion of Prior Year Shipbuilding Programs
                                 
                                     0.000
                                     156.685
                                     37.700
                                     37.700
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     208.695
                                
                            
                        
                         Acquisition strategy signed February 7, 2005 approved strategy for sole source to Northrop Grumman Shipbuilding (NGSB) (Now Huntington Ingalls Industries, Inc.) to incorporate previous LHD engineering, design and producibility lessons-learned into LHA(R). Advanced Procurement (AP) contract for Long Lead-Time Material (LLTM) procurement and engineering support awarded July 05 with continuation of these efforts in FY06 prior to award of Detail Design and Construction (DD&C) contract on 1 June 2007.The AP contract was subsumed by the FPI DD&C contract. 

LHA 7 DD&C contract awarded on May 31, 2012. 

LHA 8  reincorporates the well deck. AP starts in 2015 to support FY17 DD&C award.
                         Successfully achieve Initial Operational Capability, successfully complete Operational Test and Milestone Reviews.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Ship Design
                                         WR
                                         NSWC
                                         Various
                                         
                                             93.309
                                             
                                                 4.616
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             97.925
                                        
                                    
                                     
                                         Ship Design
                                         C
                                         CPFF
                                         HII
                                         Pascagoula, MS
                                         
                                             4.819
                                             
                                                 0.200
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ship Design
                                         TBD
                                         TBD
                                         Various
                                         
                                             0.000
                                             
                                                 4.639
                                                 2011-12
                                            
                                             
                                                 21.061
                                                 2012-12
                                            
                                             
                                                 11.838
                                            
                                             
                                                 11.838
                                                 2013-12
                                            
                                             4.000
                                             41.538
                                        
                                    
                                     
                                         Special Studies
                                         WR
                                         NSWC
                                         Panama City, FL
                                         
                                             2.700
                                             
                                                 2.100
                                                 2012-05
                                            
                                             
                                                 2.500
                                                 2012-12
                                            
                                             
                                                 2.582
                                            
                                             
                                                 2.582
                                                 2013-12
                                            
                                             8.000
                                             17.882
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         JITC
                                         Fort Huachuca, AZ
                                         
                                             3.303
                                             
                                                 0.290
                                                 2012-02
                                            
                                             
                                                 0.331
                                                 2012-12
                                            
                                             
                                                 0.307
                                            
                                             
                                                 0.307
                                                 2013-12
                                            
                                             0.300
                                             4.531
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         OPTEVFOR/MCOTEA
                                         Norfolk, VA/Quantico, VA
                                         
                                             6.955
                                             
                                                 1.890
                                                 2011-12
                                            
                                             
                                                 1.193
                                                 2012-12
                                            
                                             
                                                 5.659
                                            
                                             
                                                 5.659
                                                 2013-12
                                            
                                             13.090
                                             28.787
                                        
                                    
                                     
                                         Live Fire Test & Evaluation
                                         WR
                                         NSWC
                                         Carderock, MD
                                         
                                             43.863
                                             
                                                 4.650
                                                 2011-12
                                            
                                             
                                                 6.295
                                                 2012-12
                                            
                                             
                                                 6.080
                                            
                                             
                                                 6.080
                                                 2013-12
                                            
                                             5.600
                                             66.488
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management
                                         C
                                         CPFF
                                         Alion
                                         Washington, DC
                                         
                                             7.830
                                             
                                                 2.954
                                                 2012-06
                                            
                                             
                                                 2.249
                                                 2012-12
                                            
                                             
                                                 4.247
                                            
                                             
                                                 4.247
                                                 2013-12
                                            
                                             3.750
                                             21.030
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Navsea Travel
                                         Washington, DC
                                         
                                             0.332
                                             
                                                 0.100
                                                 2012-02
                                            
                                             
                                                 0.100
                                                 2012-12
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2013-12
                                            
                                             0.200
                                             0.832
                                        
                                    
                                     
                                         Defense Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         
                                             0.011
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.011
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 2465
                                 
                                     
                                         LHA 6 Developmental Testing
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         LHA 6 Operational Testing
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         LHA 6 Vulnerabilty Assessment Report (VAR)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         LHA 8 Requirements Trade Studies
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         LHA 8 Capability Development Document (CDD) Update
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         LHA 8 Preliminary Design/Contract Design
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         LHA 8 Modeling and Simulation Efforts
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         LHA 8 Early Industry Involvement
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         LHA 8 Gate Reviews
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         LHA 8 Operational Assessment Event
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         LHA 8 Issue Advance Procurement RFP
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3133
                     Ship to Shore Connectors Contract Design
                     0
                     
                         92.512
                         2.398
                         0.876
                         0.069
                         0.069
                         3.800
                         3.606
                         3.681
                         1.540
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Ship to Shore Connector (SSC) - This project provides the Preliminary and Contract design and Class test efforts for the SSC Program. The SSC program provides the capability to rapidly move assault forces within the littoral operational environment to accomplish Unified Command Plan (UCP) missions and ensures the Joint Force Commander's (JFCDR's) ability to conduct amphibious operations and operate over the high water mark, including movement over ice, mud, rivers, swamps, and marshes. This project provides for the Systems Development and Demonstration package required for the solicitation for Detail Design and Construction and test of the initial article. Class Test and evaluation of components and systems will also be completed under this project. SSC provides the functional replacement for the LCAC Class of ships, which begin reaching extended service life in 2015. This project also encompasses those tasks required to develop the contract and technical data package necessary to support the procurement of the SSC Test and Training craft, including, but not limited to engineering support, programmatic and program support, logistics support, manpower and program related studies. The Test and Training craft and first production craft (Craft 101), which will be operationally fielded, are funded in RDT&E under this PE, Project 3137.
                         
                             
                                 Ship to Shore Connector (Contract Des)
                                 
                                     
                                         2.398
                                         0
                                         
						Continue Class Test and Evaluation program including Test Planning and Coordination, Interoperability Testing, Vulnerability Assessment Report (VAR), Live Fire Test and Evaluation (LFT&E) Paper Studies, Surrogate tests, and LFT&E Document Coordination. 
					
                                    
                                
                                 
                                     
                                         0.876
                                         0
                                         
						Continue Class Test and Evaluation program including Test Planning and Coordination,  Interoperability Testing, Vulnerability Assessment Report (VAR), Live Fire Test and Evaluation (LFT&E) Paper Studies, Surrogate tests, conduct Technical Readiness Review (TRR) and Operational Assessment (OA), TEMP and LFT&E Management plan updates and LFT&E Document Coordination. 
					
                                    
                                     
                                         0.069
                                         0
                                    
                                     
                                         0.069
                                         0
                                         
					Continue Class Test and Evaluation program including Test Planning and Coordination,  Interoperability Testing, Vulnerability Assessment Report (VAR), Live Fire Test and Evaluation (LFT&E) Paper Studies, Surrogate tests, TEMP and LFT&E Management plan updates and LFT&E Document Coordination. 
				
                                    
                                
                            
                        
                         
                             
                                 RDT&E,N 3137
                                 SSC Construction
                                 
                                     48.564
                                     130.394
                                     89.888
                                     89.888
                                     56.784
                                     7.042
                                     4.113
                                     2.267
                                     0.000
                                     414.743
                                
                            
                             
                                 SCN 5112
                                 Ship to Shore Connector
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     90.948
                                     231.459
                                     287.446
                                     392.200
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Test and Training craft and first production craft will be procured and constructed with RDT&E funds.  The Test and Training craft Detail Design contract includes options for construction of the T&T craft and additional production craft (Craft 101).
                         Begin Test and Evaluation Master Plan (TEMP) updates.  Begin Developmental Testing Phase B and Operational Testing Phase B.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Ship Design
                                         C
                                         CPFF
                                         CSC
                                         Washington, DC
                                         
                                             14.330
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.330
                                        
                                    
                                     
                                         Preliminary/Contract Design
                                         Various
                                         Various
                                         Various
                                         
                                             31.140
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             31.140
                                        
                                    
                                     
                                         System Engineering
                                         Various
                                         Various
                                         Various
                                         
                                             6.241
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.241
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Developmental Support
                                         WR
                                         NSWC PCD
                                         Panama City, FL
                                         
                                             4.636
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.636
                                        
                                    
                                     
                                         Software Development
                                         Various
                                         Various
                                         Various
                                         
                                             2.219
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.219
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NSWC
                                         Various
                                         
                                             3.365
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Studies & Analyses
                                         TBD
                                         Various
                                         Various
                                         
                                             5.705
                                             
                                                 0.006
                                                 2011-12
                                            
                                             
                                                 0.055
                                                 2012-10
                                            
                                             
                                                 0.004
                                            
                                             
                                                 0.004
                                                 2013-10
                                            
                                             0.000
                                             5.770
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             0.033
                                             
                                                 0.394
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.427
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             1.601
                                             
                                                 0.351
                                                 2011-12
                                            
                                             
                                                 0.316
                                                 2012-11
                                            
                                             
                                                 0.065
                                            
                                             
                                                 0.065
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Live Fire Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             3.834
                                             
                                                 1.497
                                                 2011-12
                                            
                                             
                                                 0.505
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         C
                                         CPFF
                                         CSC/Alion
                                         Washington, DC
                                         
                                             9.323
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC
                                         Various
                                         
                                             3.689
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.689
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             6.120
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.120
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAVSEA Travel
                                         Washington, DC
                                         
                                             0.150
                                             
                                                 0.150
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         Defense Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         
                                             0.126
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.126
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 3133
                                 
                                     
                                         Development Test/Operational Test  B (DT/OT-B)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Detail Design & Construction (DD&C)  Award
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Defense Acquisition Board (DAB Review/Acquisition Milestone B
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Capabilities Production Document (CPD)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Critical Design Review (CDR)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Operational Assessment (OA)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Low Rate Iniital Production (LRIP) Approval
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Acquisition Milestone C
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Program Review (PR) (FY16)
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Development Test/Operational Test  C (DT/OT-C)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Development Test/Operational Test D (DT/OT-D)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Program Review (PR) (FY17)
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Integrated Developmental Test/Operational Test
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Operational Test Readiness Review (OTRR)
                                         
                                             
                                                 2
                                                 2018
                                            
                                             
                                                 2
                                                 2018
                                            
                                        
                                    
                                     
                                         Integrated Operational Test and Evaluation (IOT&E)
                                         
                                             
                                                 3
                                                 2018
                                            
                                             
                                                 3
                                                 2018
                                            
                                        
                                    
                                     
                                         Full Rate Production (FRP) Program Review (PR) (FY18)
                                         
                                             
                                                 4
                                                 2018
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3137
                     SSC Construction
                     0
                     
                         75.691
                         48.564
                         130.394
                         89.888
                         89.888
                         56.784
                         7.042
                         4.113
                         2.267
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project funds the Ship to Shore Connector (SSC) Engineering & Manufacturing Development phase which includes Detail Design and Construction, Integrated Logistics Support (ILS), Government Furnished Equipment (GFE), Program support, and Outfitting and Post Delivery for the first two crafts. The lead craft will be maintained as a test and training platform throughout its life cycle. The second craft (Craft 101) will be available to support IOT&E as needed, but will be a fleet asset after delivery. The SSC program provides the capability to rapidly move assault forces within the littoral operational environment to accomplish Unified Command Plan (UCP) missions, and ensures the Joint Force Commander's (JFCDR's) ability to conduct amphibious operations and operate over the high water mark, including movement over ice, mud, rivers, swamps and marshes.   The SSC program provides the functional replacement for the LCAC Class of ships, which begin reaching extended service life in 2015.  

TEST AND TRAINING CRAFT:               
                        
Plans/Basic Construction:                       
TOTAL 227.9 (FY14 37.1)                   
Change Orders:                           
TOTAL 18.7 (FY14 8.5)                     
Electronics                               
TOTAL 8.3 (FY14 .4)                       
HM&E:                                                            
TOTAL 32.3 (FY14 7.8)                                           
Other Support:                                                   
TOTAL 46.0 (FY14 6.4)                                           
Ordnance
Total 0.0 (FY14 0.0)
Post Delivery/Outfitting:                                        
TOTAL 4.2 (FY14 0.0)                                             
Ship Total:                                                      
TOTAL 337.4 (FY14 60.2)  

CRAFT 101:
Basic Construction
TOTAL 51.0 (FY14 15.3)
Change Orders:
TOTAL 2.2 (FY14 1.1)
Electronics: 
TOTAL: 2.2 (FY14 .1)
HM&E
TOTAL: 3.8 (FY14 0.0)
Other Support
TOTAL: 15.9(FY14 13.2)
Ordnance
TOTAL 0.0 (FY14 0.0)
Post Delivery/Outfitting
TOTAL 2.2 (FY14 0.0)
Ship Total:
TOTAL 77.3 (FY14 29.7)
                         
                             
                                 SSC Construction
                                 
                                     
                                         48.564
                                         0
                                         
						Milestone B approval; Award Detail Design and Construction Contract; Begin Detail Design and Construction planning efforts including software development and procurement of Contractor Furnished Equipment (CFE) Long Lead Time Material (LLTM) for the test and training craft. 
					
                                    
                                
                                 
                                     
                                         130.394
                                         1
                                         
						Continue Detail Design and Construction planning efforts; award contract option for Craft 101 and begin LLTM procurement and production planning. 
					
                                    
                                     
                                         89.888
                                         0
                                    
                                     
                                         89.888
                                         0
                                         
					Continue Detail Design and Construction planning efforts; complete Craft 101 LLTM procurement and production planning; begin fabrication of Craft 101 
				
                                    
                                
                            
                        
                         
                             
                                 RDT&E,N 3133
                                 Ship to Shore Connectors Contract Design
                                 
                                     2.398
                                     0.876
                                     0.069
                                     0.069
                                     3.800
                                     3.606
                                     3.681
                                     1.540
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SCN 5112
                                 Ship to Shore Connector
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     90.948
                                     231.459
                                     287.446
                                     392.200
                                     Continuing
                                     Continuing
                                
                            
                        
                         The first two craft will be designed and constructed with RDT&E funds. The Test and Training Craft (Craft 100) Detail Design and Construction contract includes options for follow craft to be procured with RDT&E and SCN funds.
                         Award options for follow on craft (Craft 101) and SCN funded craft
Deliver Test and Training Craft (Craft 100)
Deliver Craft 101
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Test & Trng Craft Ship Design
                                         C
                                         CPFF
                                         Alion
                                         Washington, DC
                                         
                                             2.670
                                             
                                                 6.190
                                                 2012-09
                                            
                                             
                                                 3.250
                                                 2012-10
                                            
                                             
                                                 4.748
                                            
                                             
                                                 4.748
                                                 2013-10
                                            
                                             0.000
                                             16.858
                                        
                                    
                                     
                                         Test & Trng Craft Detail Design/Construction
                                         C
                                         FPIF
                                         Textron
                                         New Orleans, LA
                                         
                                             69.230
                                             
                                                 15.860
                                                 2012-07
                                            
                                             
                                                 66.080
                                                 2012-10
                                            
                                             
                                                 37.061
                                            
                                             
                                                 37.061
                                                 2013-10
                                            
                                             0.000
                                             188.231
                                        
                                    
                                     
                                         Test & Trng Craft Government Furnished Equipment (GFE)
                                         Various
                                         Various
                                         Various
                                         
                                             0.210
                                             
                                                 5.410
                                                 2012-09
                                            
                                             
                                                 1.490
                                                 2012-10
                                            
                                             
                                                 1.800
                                            
                                             
                                                 1.800
                                                 2013-10
                                            
                                             0.000
                                             8.910
                                        
                                    
                                     
                                         Test & Trng Craft Change Orders
                                         C
                                         FPIF
                                         Textron
                                         New Orleans, LA
                                         
                                             0.000
                                             
                                                 0.600
                                                 2012-07
                                            
                                             
                                                 5.330
                                                 2012-10
                                            
                                             
                                                 8.460
                                            
                                             
                                                 8.460
                                                 2013-10
                                            
                                             0.000
                                             14.390
                                        
                                    
                                     
                                         Craft 101 Ship Design
                                         C
                                         CPFF
                                         Alion
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.900
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.900
                                        
                                    
                                     
                                         Craft 101 LLTM & Construction Planning
                                         C
                                         FPIF
                                         Textron
                                         New Orleans, LA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 21.160
                                                 2013-03
                                            
                                             
                                                 15.180
                                            
                                             
                                                 15.180
                                                 2013-10
                                            
                                             0.000
                                             36.340
                                        
                                    
                                     
                                         Craft 101 Government Furnished Equipment
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.060
                                                 2013-03
                                            
                                             
                                                 0.070
                                            
                                             
                                                 0.070
                                                 2013-10
                                            
                                             0.000
                                             3.130
                                        
                                    
                                     
                                         Craft 101 Change Orders
                                         C
                                         FPIF
                                         Textron
                                         New Orleans, LA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.120
                                                 2013-03
                                            
                                             
                                                 1.080
                                            
                                             
                                                 1.080
                                                 2013-10
                                            
                                             0.000
                                             2.200
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Craft 101 Studies and Analysis
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.760
                                                 2012-10
                                            
                                             
                                                 1.856
                                            
                                             
                                                 1.856
                                                 2013-10
                                            
                                             0.000
                                             3.616
                                        
                                    
                                     
                                         Test & Trng Craft Integrated Logistics Support
                                         WR
                                         NSWC
                                         Various
                                         
                                             0.520
                                             
                                                 4.590
                                                 2012-08
                                            
                                             
                                                 5.410
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.520
                                        
                                    
                                     
                                         Craft 101 Integrated Logistics Support
                                         WR
                                         NSWC
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 6.020
                                            
                                             
                                                 6.020
                                                 2013-10
                                            
                                             0.000
                                             6.020
                                        
                                    
                                     
                                         Craft 100 Studies and Analysis
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 1.620
                                                 2012-08
                                            
                                             
                                                 6.280
                                                 2012-10
                                            
                                             
                                                 3.770
                                            
                                             
                                                 3.770
                                                 2013-10
                                            
                                             0.000
                                             11.670
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test & Trng Craft Construction Test Program
                                         Various
                                         Various
                                         Various
                                         
                                             0.050
                                             
                                                 2.190
                                                 2012-12
                                            
                                             
                                                 1.850
                                                 2012-10
                                            
                                             
                                                 1.742
                                            
                                             
                                                 1.742
                                                 2013-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Test & Trng Craft Contractor Engineering Support
                                         C
                                         CPFF
                                         CSC/Alion
                                         Washington, DC
                                         
                                             2.710
                                             
                                                 7.160
                                                 2012-07
                                            
                                             
                                                 7.394
                                                 2013-06
                                            
                                             
                                                 1.810
                                            
                                             
                                                 1.810
                                                 2014-06
                                            
                                             0.000
                                             19.074
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.060
                                                 2012-07
                                            
                                             
                                                 0.060
                                                 2012-10
                                            
                                             
                                                 0.060
                                            
                                             
                                                 0.060
                                                 2013-10
                                            
                                             0.000
                                             0.180
                                        
                                    
                                     
                                         Test & Trng Craft Government EngineeringSupport
                                         WR
                                         NSWC
                                         Various
                                         
                                             0.301
                                             
                                                 4.884
                                                 2012-08
                                            
                                             
                                                 3.250
                                                 2012-10
                                            
                                             
                                                 0.910
                                            
                                             
                                                 0.910
                                                 2013-10
                                            
                                             0.000
                                             9.345
                                        
                                    
                                     
                                         Craft 101 Contractor Engineering Services
                                         C
                                         CPFF
                                         Alion
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 2.871
                                            
                                             
                                                 2.871
                                                 2013-10
                                            
                                             0.000
                                             2.871
                                        
                                    
                                     
                                         Craft 101 Government Engineering Services
                                         WR
                                         NSWC
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 2.450
                                            
                                             
                                                 2.450
                                                 2013-10
                                            
                                             0.000
                                             2.450
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 3137
                                 
                                     
                                         Defense Acquisiton Board (DAB) Review/Acquisition Milestone B
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Training Craft DD&C Contract Award
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Training Craft Detail Design
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Craft 101 Option Award
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Craft 101 LLTM & Plng
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Capabilities Production Document (CPD)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Critical Design Review (CDR)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Readiness Review (PRR)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Test and Training Craft Construction (Start Fab)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         Craft 101 Construction
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Low Rate Initial Production (LRIP) Approval
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Acquisition Milestone C
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Program Review (PR) (FY16)
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Test and Training Craft Delivery
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         Test and Training Craft Post Delivery Test and Trials (PDT&T)
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 2
                                                 2018
                                            
                                        
                                    
                                     
                                         Program Review (PR) (FY17)
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Craft 101 Delivery
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Craft 101 Post Delivery Test and Trials (PDT&T)
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 2
                                                 2018
                                            
                                        
                                    
                                     
                                         Full Rate Production (FRP) Program Review (PR) (FY18)
                                         
                                             
                                                 4
                                                 2018
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3179
                     CVN-79 Total Ship Integration
                     0
                     
                         114.919
                         18.718
                         11.187
                         11.927
                         11.927
                         16.573
                         16.223
                         18.555
                         15.749
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Development and related testing of CVN 78 Class aircraft carrier specific technologies, the infusion of the ship technology base into existing and future aircraft carriers, and the potential realization of subsystem design  capabilities not currently feasible.  This project also funds the Contract Design efforts for the CVN 79.  This project transitions the minimum sustaining technologies required to address obsolescence, critical survivability shortfalls as  identified in CVN 78 Class testing, future requirements, and technologies which did not mature in time to support the  CVN 78.  All systems developed in this project have the potential to support emerging requirements and other promising systems technologies for insertion into new aircraft carrier designs.  The emphasis is directed toward developing ship  hull, mechanical, propulsion, electrical, aviation, warfare systems, and combat support systems, sub-systems and  components to maintain aircraft carrier affordability, manpower requirements, survivability, and operational capabilities and to meet the requirements of existing and pending regulations and statutes critical to the operation of future aircraft carriers.  This project also encompasses those tasks required to develop the contract data package necessary to support CVN 79 procurement, including, but not limited to, engineering support, programmatic and program support, logistics support, modeling and simulation, manpower and program related studies, and design support systems, such as the Integrated Digital Environment.  In addition, this project focuses on significant procurement and life cycle cost reduction compared to the first ship of the class.  Cost reductions are sought, developed and implemented in the areas of design, labor and material.
                         
                             
                                 CVN-79 Total Ship Integration
                                 
                                     
                                         18.718
                                         0
                                         
						FY 12 accomplishments included development and implementation of Business Case Analyses (BCA's) that resulted in reduced procurement and life cycle costs for CVN 79.  BCA's implemented in FY 12 included the following: changing from hydraulic to electric aircraft elevators, removal of the Captain's gig and Admiral's barge, elimination of vinyl tile in non-essential spaces, elimination of decorative bulkheads and ships dress lighting, and replacing two paint coatings with one coat in foam-filled voids.

Other efforts included developing advanced material buy strategies that allowed the shipbuilder to purchase full ship sets of expensive items, (i.e. A/C plants), instead of buying only when needed during the construction cycle.  This approach allowed for significantly reduced procurement costs for those items.  Conducted an analysis of CVN 79 construction units (super lifts), and evaluated opportunities to increase pre-outfitting of those units to reduce labor costs.  Reviewed and optimized the outfitting of 59 super lifts, resulting in significant man-hour savings.

Continued CVN 78 Class shock, vibration, and electromagnetic interference (EMI) analysis efforts.  Efforts supported the overall CVN 78 Class by validating the shock robustness and EMI compliance of components per the ship specification. 
					
                                    
                                
                                 
                                     
                                         11.187
                                         0
                                         
						Continue processing cost reduction ideas into BCA's and implementing BCA's into the cost model, thereby reducing the overall procurement cost of the ship.  Multiple cost reduction ideas that challenge the ship specification will be further analyzed and developed into BCA's in FY13 and include the following:  deletion of shipboard liquid oxygen plant, deletion of the pull test on lifting pads, deleting the requirement to demonstrate manual operation of stores elevators, deleting the requirement for aircraft tow bar stowage, and removal of the requirement for a helium storage system.  Other more complex changes will also be worked on in FY13, including the deletion of SPN 46, deleting the fire insulation from the hangar bay and deleting the arc fault detection system on the ship. 
					
                                    
                                     
                                         11.927
                                         0
                                    
                                     
                                         11.927
                                         0
                                         
					Conduct an analysis of GFE obsolescence prior to installation on the ship.  Other projects include continuation of affordability efforts through analysis of build practices and identification of optimized build strategies based on lessons learned from CVN 78.  Continuation of super lift reviews will identify further opportunities to move work out of the dry-dock and back onto the platen or component fabrication shops, reducing construction time and cost.

Conduct an analysis of warfare system GFE.  Projects in this area include the following:  GFI review and comment (Schedule A-C input), Aviation LI-ION battery locker requirements analysis and aviation fuels operational sequencing system review.  Continue efforts to fully integrate all aviation and land combat systems on ship with increased efficiency to support the warfighter. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTEN/0605312N
                                 Project Units 2208, 4004
                                 
                                     58.163
                                     97.534
                                     74.641
                                     74.641
                                     39.740
                                     43.340
                                     40.650
                                     39.234
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDTEN/0603570N
                                 Propulsion Plant Development (PU 2692)
                                 
                                     65.808
                                     62.020
                                     57.499
                                     57.499
                                     56.693
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     1526.874
                                
                            
                             
                                 SCN/2001
                                 Carrier Replacement Program
                                 
                                     554.798
                                     608.195
                                     944.866
                                     944.866
                                     1834.072
                                     1918.441
                                     2539.826
                                     2954.419
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SCN/5300
                                 Completion of Prior Year Shipbuilding Programs
                                 
                                     0.000
                                     0.000
                                     588.100
                                     588.100
                                     729.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     1317.100
                                
                            
                        
                         The CVN 78 is the first ship of the CVN 78 Class of aircraft carriers designed to replace USS ENTERPRISE and the ships of the NIMITZ Class.  The CVN 78 class will feature a new nuclear propulsion and electrical generation/distribution system, new electromagnetic aircraft launching system (EMALS), advanced arresting gear (AAG) system, all electric auxiliaries, warfare system improvements, survivability enhancements, improved weapons handling, and improved aircraft servicing.  These design features will result in lower manpower and total ownership costs as compared to the NIMITZ Class.  Additionally, the following war fighting benefits will be realized:  increased sortie generation rate, improved ship self-defense capability, increased launch and recovery capability/flexibility, increased operational availability, and increased flexibility to support future upgrades.
                         Successfully complete system development efforts for designated new and modified shipboard system, including developmental test and evaluation documents.  Successfully complete design related activities associated with integration of new and modified shipboard systems into the ship, including developmental test and evaluation documentation.   Successfully perform system design and analysis studies.  Successfully support design integration and analysis.  Successfully complete or support feasibility and tradeoff studies on new and modified shipboard systems, technologies, and proposed modifications. Studies shall include requirements and engineering analysis; identification of subsystem, integration, and logistics impacts; cost estimates; analysis of construction schedule impacts; and conduct/support of shipchecks.  Successfully provide Manpower Workload Analysis associated with design and policy activities, and with integration of new and modified system/equipment.  Successfully complete the development of multiple Business Case Analyses (BCAs) that demonstrate technology, process, requirements and/or infrastructure improvements that will reduce the man hours (or equivalent material costs) for CVN 79 Construction.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Total Ship Integration
                                         C
                                         CPAF
                                         HII
                                         VA
                                         
                                             66.112
                                             
                                                 12.921
                                                 2011-12
                                            
                                             
                                                 7.797
                                                 2012-12
                                            
                                             
                                                 3.121
                                            
                                             
                                                 3.121
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Total Ship Integration
                                         WR
                                         NSWC Carderock
                                         MD
                                         
                                             11.962
                                             
                                                 0.150
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.711
                                            
                                             
                                                 0.711
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Total Ship Integration
                                         WR
                                         NSWC Dahlgren
                                         VA
                                         
                                             7.400
                                             
                                                 0.411
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.052
                                            
                                             
                                                 1.052
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Total Ship Integration
                                         WR
                                         NAWCAD Pax River
                                         MD
                                         
                                             3.210
                                             
                                                 0.373
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.185
                                            
                                             
                                                 1.185
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Total Ship Integration
                                         WR
                                         SPAWAR
                                         SD
                                         
                                             2.812
                                             
                                                 0.337
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.288
                                            
                                             
                                                 0.288
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Total Ship Integration
                                         C
                                         CPFF
                                         NAVSEA SEAPORT
                                         DC
                                         
                                             13.154
                                             
                                                 3.309
                                                 2011-11
                                            
                                             
                                                 3.390
                                                 2013-01
                                            
                                             
                                                 4.021
                                            
                                             
                                                 4.021
                                                 2013-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Total Ship Integration
                                         C
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             4.633
                                             
                                                 0.825
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.549
                                            
                                             
                                                 1.549
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Total Ship Integration
                                         WR
                                         SSC Charleston
                                         SC
                                         
                                             0.232
                                             
                                                 0.038
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.270
                                        
                                    
                                     
                                         Total Ship Integration
                                         C
                                         CPFF
                                         SAIC
                                         VA
                                         
                                             0.551
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.551
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Operational Test & Evaluation
                                         C
                                         CPFF
                                         FISC
                                         VA
                                         
                                             0.000
                                             
                                                 0.181
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.181
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         CARDEROCK
                                         MD
                                         
                                             4.549
                                             
                                                 0.173
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.722
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NUWC NEWPORT
                                         RI
                                         
                                             0.123
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.123
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Defense Acquisition Workforce
                                         Various
                                         Various
                                         Mis
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                         This project encompasses Live Fire Test and Evaluation (LFT&E) efforts for the CVN 78 Class. Title 10, US Code, Section 2366, CVN 21 Operational Requirements Document (ORD) and the CVN 78 Class Test and Evaluation Master Plan (TEMP) 1610, prescribe requirements for LFT&E. The purpose of LFT&E is to evaluate covered systems in a realistic combat environment before proceeding beyond low-rate initial production. Since the application of the survivability testing required by 10 USC 2366 to a CVN 78 Class ship would be unreasonably expensive and impractical, the Secretary of Defense waived the live fire testing requirement in 2004 and submitted a certification of that determination to Congress. The CVN 78 Class LFT&E Management Plan details the testing, modeling and simulation, and engineering analyses that are being used to determine whether CVN 78 Class ships will be able to survive and carry out their missions against the threat weapons identified in the Surface Ship Capstone System Threat Assessment Report (CSTAR) that are likely to be encountered in combat. The results of these tests and analyses are documented in periodic Vulnerability Assessment Reports (VARs).

The CVN 78 Class VAR 3 was completed in the summer of 2007 and the CVN 78 Class VAR 4 is scheduled to be completed in FY 14.
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						Continued the Ship Vulnerability Model (SVM) analyses and the Damage Scenario-Based Engineering Analyses (DSBEAs) for VAR 4. Began documenting these analyses for VAR 4.  Completed the CVN 78 Magazine Fire Protection System (Detection and Suppression) Test Reports. Completed the CVN 78 LFT&E Management Plan, Revision B. 
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						Complete the DSBEAs and continue the SVM analyses and documentation for VAR 4. Work with Huntington Ingalls Industries, Newport News Shipbuilding (HII-NNS) to increase the fidelity of the CVN 78 structural Finite Element Model (FEM) in order to improve the accuracy of the Modeling and Simulation (M&S) results of the CVN 78's response to Underwater Explosive (UNDEX) events.  Using these M&S results, begin the CVN 78 Analytical Bridge analyses. 
					
                                    
                                     
                                         3.645
                                         0
                                    
                                     
                                         3.645
                                         0
                                         
					Complete VAR 4 and route for signature. Continue the Analytical Bridge analyses of the CVN 78's response to UNDEX events, including Verification and Validation of the M&S results. Begin planning for the CVN 78 Total Ship Survivability Trial (TSST). 
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                         The CVN 78 is the first ship of the CVN 78 Class of aircraft carriers designed to replace USS ENTERPRISE and the ships of the NIMITZ Class.  The CVN 78 will feature a new nuclear propulsion and electrical generation/distribution system, new electromagnetic aircraft launching system (EMALS), advanced arresting gear (AAG) system, all electric auxiliaries, warfare system improvements, survivability enhancements, improved weapons handling, and improved aircraft servicing.  These design features will result in lower manpower and total ownership costs as compared to the NIMITZ Class.  Additionally, the following war fighting benefits will be realized:  increased sortie generation rate, improved ship self-defense capability, increased launch and recovery capability/flexibility, increased operational availability, and increased flexibility to support future upgrades.
                         Complete the update of the CVN 78 Class LFT&E Management Plan, Revision B and route for signature. Complete the refinement of the CVN 78 structural Finite Element Model (FEM), in support of the Analytical Bridge analyses.  Successfully complete Vulnerability Assessment Report (VAR) 4.
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